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EXECUTIVE SUMMARY

This document presents the results of an evaluation of three removal action alternatives for

disposition of 27 support buildings in the 100-K Area of the Hanford Site. The buildings

(ancillary facilities) are currently inactive, and the U.S. Department of Energy, Richland

Operations Office has determined there is no further use for them. Hazardous substances in

these facilities present a potential threat to human health and the environment to the extent that

action is warranted for the facilities. The lead regulatory agency, the U.S. Environmental

Protection Agency, has determined that a non-time-critical removal action is appropriate to

mitigate the potential hazards present in the 100-K Area ancillary facilities. An action

memorandum, which will be developed from this engineering evaluation/cost analysis, will

document and authorize implementation of the removal action that is selected for the facilities.

This document briefly describes the 100-K Area ancillary facilities, site conditions, and the

sources and extent of contamination to provide a framework for the discussion of removal action

objectives and alternatives. Finally, each removal action alternative is compared against the

criteria of effectiveness, implementability, and cost.

Removal actions evaluated for the 100-K Area ancillary facilities include (1) no action,

(2) deactivation followed by decontamination and decommissioning (D&D), and (3) long-term

surveillance and maintenance. The no action alternative assumes all short-term and long-term

maintenance of the facilities is terminated and the facilities are locked to prevent entry. The

deactivation/D&D alternative consists of immediate deactivation of the facilities followed by

D&D and associated waste disposal of the contaminated debris. The long-term surveillance and

maintenance alternative includes an extended period of facility monitoring with major and minor

repairs as necessary followed by eventual decontamination and demolition of the facilities.
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Current-year and present-worth cost estimates for the three alternatives are shown in Table ES-1.

Consistent with guidance established by the U.S. Environmental Protection Agency and the

U.S. Office of Management and Budget, present-worth analysis is included as a basis for

comparing costs of cleanup alternatives under the Comprehensive Environmental Response,

Compensation, and Liability Act of 1980 program (EPA 1993).-

Table ES-1. Cost Comparison for Removal Action Alternatives
for the 100-K Area Ancillary Facilities.

Alternative Current-Year Cost Present-Worth Cost

Alternative 1 -No Action No cost No cost

Alternative 2 - Deactivation/D&D $27,700,000 $25,530,000

Alternative 3 - Long-Term Surveillance and $36,800,000 $16,190,000
Maintenance

The recommended removal action alternative for the 100-K Area ancillary facilities is

deactivation followed by D&D. This alternative is recommended based on its overall ability to

protect human health and the environment and its effectiveness in maintaining protection for

both the short term and the long term. The alternative would also reduce the potential for a

release by reducing the inventory of contaminants. This alternative provides the best balance of

protecting human health and the environment, protecting workers, meeting the removal action

objectives, achieving cost effectiveness, and providing an end state that is consistent with future

cleanup actions and commitments to the Hanford Federal Facility Agreement and Consent

Order (Ecology et al. 1998).
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1.0 INTRODUCTION

1.1 PURPOSE AND SCOPE

This document presents the results of an engineering evaluation/cost analysis (EE/CA) that was
conducted to evaluate alternatives and recommend an approach for disposition of 27 buildings
(subsequently referred to as facilities1) located in the 100-K Area of the Hanford Site. The

facilities are currently inactive, and the U.S. Department of Energy (DOE), Richland Operations

Office (RL) has determined there is no further use for them. Hazardous substances2 in these
facilities present a potential threat to human health and the environment to the extent that action
is warranted for the facilities. The lead regulatory agency, the U.S. Environmental Protection
Agency (EPA), has determined that a non-time-critical removal action is appropriate to mitigate
the potential hazards present in the 100-K Area ancillary facilities. An action memorandum,
which will be developed from this EE/CA, will document and authorize implementation of the
removal action that is selected for the facilities.

The 27 facilities within the scope of this evaluation are listed in Table 1-1. The scope includes
above-ground structures (e.g., walls and roof) and their foundations to a depth of 1 m (3.3 ft)
below grade. Deeper subsurface structures and closure of soils associated with the facilities are
generally excluded from this evaluation and are assumed to be within the scope of the remedial
action program for the 100-KR-I and 100-KR-2 Operable Units (OUs). Flexibility is provided
in subsequent sections of this document to address subsurface structures and/or contaminated soil
on a case-by-case basis.

1.2 BACKGROUND

The Hanford Site is a 1,517-km2 (586-mi2 ) federal facility located in southeastern Washington
State, along the Columbia River (Figure 1-1), and operated by the DOE. From 1943 to 1990, the
primary mission of the Hanford Site was the production of nuclear materials for national defense.
The 100 Area is the site of nine now-retired nuclear reactors and associated support facilities that
were constructed and operated to produce weapons-grade plutonium. Past operations, disposal
practices, spills, and unplanned releases resulted in contamination of the facility structures,
underlying soil, and underlying groundwater in the 100 Area. Consequently, in November 1989,
the 100 Area was one of four areas of the Hanford Site that was placed on the EPA's National
Priorities List (NPL) under the Comprehensive Environmental Response, Compensation, and
Liability Act of 1980 (CERCLA), as amended by the Superfund Amendments and
Reauthorization Act of 1986.

The term "facility" is used generically to encompass all the structures, buildings, piping, ducting, etc., associated
with the building.

2 "Hazardous substances" means those substances defined by the Comprehensive Environmental Response,
Compensation, and Liability Act of 1980, Section 101(14), and includes both radioactive and chemical
substances.

EE/CA for the 100-K Area Ancillary Facilities
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The 100-K Area is the portion of the 100 Area that contains the 105-K East (KE) and
105-K West (KW) Reactor buildings and supporting facilities (Figure 1-2). Figure 1-3 is a
recent aerial photograph of the 100-K Area. The area is subdivided into three OUs to address
cleanup of the soil and groundwater contamination that resulted from past operations. The
100-KR-1 and 100-KR-2 OUs encompass liquid waste disposal sites, burial grounds, and soil
waste sites. The 1 00-KR-4 OU addresses groundwater contamination underlying the
100-K Area. Geographically, the facilities addressed in this EE/CA are co-located with the
100-KR-1 and 100-KR-2 OU waste sites. The scope and role of other CERCLA cleanup actions
in the 100-K Area, and their relationship to this removal action, are summarized in the following
subsections.

1.2.1 Waste Site and Soil Cleanup

Approximately 50 waste sites with a range of radioactive and nonradioactive contaminants have
been identified in the 100-K Area as part of the 100-KR-1 and 100-KR-2 OUs. Remediation of
these sites is being conducted under the following three CERCLA interim action records of
decision (RODs):

" The Amendment to the Interim Action Record of Decision for the 100-BC-1, 100-DR-1, and
100-HR-1 Operable Units (EPA 1997) addresses liquid effluent disposal sites, including
those in the 100-K Area.

" The Interim Action Record ofDecision for the 100-BC-1, 100-BC-A 100-DR-1, 100-DR-2,
100-FR-1, 100-FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-KR-2, 100-IU-2 100-IU-6 and
200-CW-3 Operable Units, Hanford Site, Benton County, Washington (commonly referred to
as the Remaining Sites ROD) (EPA 1999) addresses remediation of additional liquid and
miscellaneous waste disposal sites.

* The Record of Decision for the 100-BC-1, 100-BC-2 100-DR-1, 100-DR-2, 100-FR-2,
100-HR-2, and 100-KR-2 Operable Units Hanford Site (100 Area Burial Grounds), Hanford
Site, Benton County, Washington (commonly referred to as the 100 Area Burial Grounds
ROD) (EPA 2000) addresses remediation of burial grounds.

In accordance with an assumed residential land-use scenario, the selected remedial action
specified in these RODs includes removal of contaminated soil and debris, treatment (as
necessary to meet disposal facility acceptance criteria), and disposal. This remedial action is
commonly referred to as remove, treat, and dispose (RTD).

Remediation of waste sites in the 100-K Area is under way. The current planning baseline calls
for completing remediation of all sites in the 100-K Area by 2012. The proximity of some waste
sites to facilities in the scope of this EE/CA may require specific scheduling and coordination
between the waste site and facility remediation programs. Facilities where integration with
waste site remediation is an issue are noted in Section 2.0 (Table 2-2).

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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In addition to addressing known waste sites, the Remaining Sites ROD (EPA 1999) provides
guidelines by which newly discovered sites may be designated as RTD sites or categorized as
candidates for no further action (candidate sites) pending evaluation. These guidelines will be
pertinent to residual contamination (e.g., subsurface structures or soil) at the facilities addressed
in this EE/CA.

1.2.2 Groundwater Cleanup

Chrominum is the primary groundwater contaminant underlying the 100-K Area (100-KR-4 OU).
Remediation of the chromium is being conducted under the Interim Action Record ofDecision
for the 100-HR-3 and 100-KR-4 Operable Units, Hanford Site, Benton County, Washington
(EPA 1996). As required by the 100-HR-3 and 100-KR-4 ROD, a full-scale pumnp-and-treat
system was constructed in the 100-K Area with the objective of removing hexavalent chromium
via ion-exchange technology. The treated groundwater is reinjected upgradient in the
100-K Area. The system has been operating since 1997. No specific impacts on 100-K Area
facilities' remediation are anticipated, other than nominal coordination of field activities.

1.2.3 K Area Fuel Storage Basins Cleanout and K Reactors Interim Safe Storage

The 105-KE and 105-KW fuel storage basins (K Basins), located respectively inside of the
105-KE and 105-KW Reactor buildings, have been the storage locations for the majority of the
Hanford Site's spent nuclear fuel (SNF) since the 1970s. In addition to SNF, the basins contain
contaminated sludge, water, and debris. The basins are included in the 100-KR-2 OU. The
K Basins cleanout is being conducted as an interim remedial action under CERCLA. The ROD
authorizing the cleanout (EPA 1999) requires DOE to remove the SNF, sludge, water, and debris
from the basins and then deactivate the basins. Removal of the SNF is in progress and is
anticipated to be complete by 2004, Sludge, water, and debris removal, decontamination, and
deactivation are anticipated to be complete by 2009. The K Basins themselves are not within the
scope of this EE/CA.

One of the facilities that is currently active, the 1706-KE Building, contains four units
(e.g., tanks and ion-exchange columns) that are regulated as treatment, storage, and disposal
(TSD) units under the Resource Conservation and Recovery Act of 1976 (RCRA). The TSD
units will be remediated under the authority of the Remaining Sites ROD (EPA 1999).

Decontamination and decommissioning (D&D) and interim safe storage of the K Reactors will
be evaluated in a separate EE/CA, which will be prepared following cleanout of the K Basins.
Milestone M-93-23 of the Hanford Federal Facility Agreement and Consent Order
(Tri-Party Agreement) (Ecology et al. 1998) requires submittal of the K Reactors EE/CA by
July 31, 2006. This milestone may need to be renegotiated to align with the current K Basin
cleanout schedule.

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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1.3 REMOVAL ACTION AUTHORITY

The Policy on Decommissioning Department of Energy Facilities Under the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCL A) (DOE and EPA 1995) is a
joint policy between DOE and EPA that allows use of the CERCLA removal action process
(40 Code ofFederal Regulations [CFR] 300.415) for deactivation and D&D activities. The
facilities must contain hazardous substances to qualify for inclusion in the removal action
process. The removal action process also requires preparation of an EE/CA to identify and
evaluate alternatives for proposed removal actions.

This EE/CA was prepared in accordance with CERCLA and 40 CFR 300.415 to satisfy
environmental review requirements for non-time-critical removal actions and to provide a
framework to evaluate and select alternative approaches for disposition of the identified
100-K Area facilities. This EB/CA also specifies actions designed to comply with requirements
of the DOE and EPA joint policy (DOE and EPA 1995) and the Tri-Party Agreement
(Ecology et al. 1998). The EPA, Washington State Department of Ecology (Ecology), and DOE
(referred to as the Tri-Parties) have determined that the facilities included in the scope of this
EE/CA qualify for the removal action process, based on the known presence ofhazardous
substances. After the public has had an opportunity to comment on the alternatives and the
recommended approach presented in this document, the Tri-Parties will select the most
appropriate removal action for the facilities. The DOE will prepare an action memorandum
(a CERCLA decision document) to reflect the decisions made by the Tri-Parties.

In accordance with a Secretary of Energy policy statement (DOE 1994) and DOE 0 451.1B,
National Environmental Policy Act of 1969 (NEPA) values have been incorporated into this
EE/CA. The policy statement and DOE order encourage integration of NEPA values into
CERCLA documents (such as this EE/CA) to the extent practicable, rather than requiring
separate documentation. A discussion of NEPA values is included in Section 5.4 of this
document.

"Remove" or "removal," as defined by Section 101(23) of CERCLA, refers to the cleanup or removal of released
hazardous substances from the environment; actions if a threat of hazardous substances release occurs; actions to
monitor, assess, and evaluate the release (or threat of release) of hazardous substances; the disposal of removed
material; or other actions that may be necessary to prevent, minimize, or mitigate damage to the public health or
welfare or to the environment, which may otherwise result from a release or threat of release. If a planning period
of at least 6 months exists before onsite actions must be initiated, the removal action is considered
non-time-critical, and an EE/CA is conducted.

Engineering Evaluation/Cost Analysis for the 100-KArea Ancillary Facilities
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Figure 1-1. Hanford Site Map.
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Figure 1-2. Map of the 100-K Area.
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Figure 1-3. Aerial Photograph of the 100-K Area.

(The 100-KE facilities are in the foreground.)
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Table 1-1. 100-K Area Facilities Included in the Scope of the
Engineering Evaluation/Cost Analysis.

Facility Number Facility Name

1 10-KW Gas Storage

115-KW Gas Recirculation Building

116-KW Reactor Exhaust Stack

117-KW Exhaust Air Filter Building

11 8-KW-2 Horizontal Control Rod Storage Cave

119-KW Exhaust Air Sampling Building

166-KW Oil Storage Vault

183-KW Chlorine Car Protection Building

183.1-KW Head House

183.2-KW Sedimentation Basins

183.3-KW Filter Basin

183.4-KW Reservoir and Clearwells

183.5-KW Lime Feeder Building

183.6-KW Lime Feeder Building

183.7-KW Pipe Tunnel

190-KW Process Water Pumphouse

I I0-KE Gas Storage

115-KE Gas Recirculation Building

116-KE Reactor Exhaust Stack

117-KE Exhaust Air Filter Building

118-KE-2 Horizontal Control Rod Storage Cave

166-KE Oil Storage Vault

182-K Emergency Water Pumphouse

1614-KE Environmental Momtoring Station

1701-K Patrol Headquarters (part of 1720-K)

1720-K Office and Telephone Exchange

1909-K Effluent Valve Pits
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2.0 SITE CHARACTERIZATION

2.1 BACKGROUND AND SITE DESCRIPTION

Background information on the 100-K Area is provided in the following subsections, including
operational history, land use and access, ecological setting, and cultural resources.

2.1.1 General Description of the Hanford Site 100-K Area

The 100-K Area is located in the north-central portion of the Hanford Site, along the southern
shoreline of the Columbia River. Construction of the KE and KW Reactor areas began in 1952
as part of the 'Project X" expansion program. Project X was, in part, a response to the Korean
conflict and tensions with the Chinese and Russians during the Cold War. The reactors and
many of the associated supporting facilities were designed to withstand an enemy attack. This
was accomplished in a variety of techniques that included the following:

* Construction of facilities below grade and/or as low as possible
* Physical separation of facilities
* Alternate sources of power

* Critical piping and wiring placed below grade
* Water and fuel storage placed below grade
* Facilities designed with frangible walls and roofs.

Completion of the reactors was accomplished in 27 months from beginning to end. Startup of
the reactors began in 1955. At that time, the reactor design was the largest constructed at the
Hanford Site, beginning at 1,850 megawatts and gradually reaching 4,000 megawatts.
Operations were discontinued in 1970 for the KW Reactor and in 1971 for the KB Reactor. Most
of the buildings were deactivated with the shutdown of the reactors, with the exception of the
fuel storage basins, the alum tanks adjacent to the 183.1-KE facility, research and development
conducted in the 1706-KE Building, one pumphouse, one water treatment facility, and septic
tanks and drain fields used for sanitary waste.

2.1.2 Land Use and Access

Public access to the Hanford Site, including the 100-K Area, is currently restricted. Current land
use in the 100-K Area consists of environmental cleanup activities and the removal of materials
from the storage basins. Adjacent to and: north of the 100-K Area, the Columbia River is
accessible to the public for recreational use (e.g., boating and sport fishing). The river segment
located north of the 100-K Area (referred to as the Hanford Reach) received National Monument
status in 2000 (65 Federal Register [FR] 37253).

In prehistoric and early historic times, the area along the banks of the Columbia River, including
the 100-K Area, was a focal point for camping and village sites for Mid-Columbia Plateau

"Frangible" refers to structures that are easily broken or breakable under external stress or forces.
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Native American tribes. More recently, before government acquisition of the land in
January 1943, the area was used for irrigated and dry-land farming and livestock grazing.

The DOE believes the reasonably anticipated future use of the 100-K Area is
preservation/conservation. This land use is consistent with the "Record of Decision: Hanford
Comprehensive Land-Use Plan Environmental Impact Statement (HCP EIS)" (64 FR 61615),
which provides for four land-use designations in the Columbia River Corridor, encompassing the
100 Area. These land uses are preservation' Uhigh-intensity recreation2 , low-intensity
recreation3 , and conservation (mining). The river islands and a quarter-mile buffer zone along
the river are designated as "preservation" to protect cultural and ecological resources. The river
islands and buffer zone also constitute the Hanford Reach National Monument created by
Presidential Proclamation 7319 (65 FR 37253), which states that the 100 Areas will not be
developed for residential or commercial use in order to protect the area's cultural and natural
resources. The majority of the 100-K Area ancillary facilities are not within the quarter-mile
buffer zone.

The high-intensity and low-intensity recreation designations are limited to specific sites and
areas, none of which are in the 100-K Area. The remainder of land within the Columbia River
Corridor outside the quarter-mile buffer zone is designated for "conservation (mining)." This
designation will allow DOE to protect sensitive cultural and biological resource areas while
allowing access to geologic resources in support of governmental missions or to further the
biological function of wetlands (e.g., conversion of a gravel pit to a wetland by excavating to
groundwater). Restrictions on certain uses may continue to be necessary to prevent the
mobilization of contaminants, the most likely example of such restrictions involving activities
that discharge water to the soil: or excavate below a specified depth.

2.1.3 Flora and Fauna

The ecological setting within the 100-K Area perimeter fence is highly disturbed, with large
graveled areas adjacent to the facilities. The area surrounding the 100-K Area is characterized as
an arid to semi-arid shrub-steppe vegetation zone. The natural community is a sagebrush/
bitterbrush/Sandberg's bluegrass association. The dominant nonriparian vegetation in the
surrounding area includes cheatgrass, Sandberg's bluegrass, rabbitbrush, Russian thistle, and

An area managed for the preservation of archeological, cultural, ecological, and natural resources. No new
consumptive uses (i:e., mining or extraction of nonrenewable resources) would be allowed within this area.
Limited public access would be consistent with resource preservation.

2 An area allocated for high-intensity, visitor-serving activities and facilities (commercial and governmental) such

as golf courses, recreational vehicle parks, boat-launching facilities, Tribal fishing facilities, destination resorts,
cultural centers, and museums.
An area allocated for low-intensity, visitor-serving activities and facilities, such as improved recreational trails,
primitive boat-launching facilities; and permitted campgrounds.

4 An area reserved for the management of protection of archeological, cultural, ecological, and natural resources.
Limited and managed mining (e.g., quarrying for sand, gravel, basalt, and topsoil for governmental purposes)
could occur as a special use (i.e., a permit would be required) within appropriate areas. Limited public access
would be consistent with resource conservation.
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tumblemustard. The animal community in the surrounding area includes several species of birds,
mammals, reptiles, and insect groups that are adapted to the semi-arid environment.

Within the 100-K Area, most of the complex has been characterized as highly disturbed by
industrial/waste management operations to the extent that plant communities are sparse, and
complete ecological communities represented by common food webs cannot be supported. No
plants or animals on federal or state lists of endangered or threatened plants/wildlife are found in
the 100-K Area. There are no perennial or ephemeral streams or regulated wetlands within the
complex. This characterization is representative of the geographical area defined by the facilities
addressed in this EF/CA.

Before initiating a project on the Hanford Site, ecological reviews are conducted to ensure that
sensitive plant or animal species will not be impacted. Because the 100-K Area is highly
disturbed, the only significant ecological issue is nesting birds protected by the Migratory Bird
Treaty Act of 1918. At the few locations with nesting migratory birds, the nests cannot be
disturbed until the young have fledged. Annual baseline reviews include surveys for nesting
birds and a reconnaissance to determine if any sensitive plants are growing in the 100-K Area.
Following the annual review, the project will be notified of any active nests or sensitive issues,
and appropriate actions will be taken.

2.1.4 Cultural Resources

The 100-K Area bounds a culturally sensitive area, having been occupied prehistorically and
historically by Native Americans. Building construction and general industrial activities have
disturbed much of the 100-K Area, including the geographical area addressed in this EE/CA.
However, undisturbed deposits containing vestiges of villages and perhaps human remains may
exist.

Prior to initiating a project .on the Hanford Site, a cultural resource review is required to ensure
that impacts to cultural resources will not occur. A cultural resources review will be performed
in compliance with the requirements of the National Historic Preservation Act of 1996 (NHPA)
and the Programmatic Agreement Among the U.S. Department of Energy Richland Operations
Office, the Advisory Council on Historic Preservation, and the Washington State Historic
Preservation Officefor the Maintenance, Deactivation, Alteration, and Demolition of the Built
Environment on the Hanford Site, Washington (programmatic agreement) (DOE-RL 1996) to
address the 100-K Area facilities.

Thirty-eight Cold War era buildings. and structures have been inventoried in the 100-K Area.
Fifteen of these (105-KW, 105-KW Rod Tip Cave, 107-KW, 1 16-KW, 117-KW, 119-KW,
181-KW, 183-KW, 190-KW, 1701-K, 1706-KE, 1706-KER, 1717-K, 1720-K, and 1908-KE)
were determined to be contributing properties within the Hanford Site Manhattan Project and
Cold War Era Historic District and, therefore, are eligible for listing in the National Register of
Historic Places (NPS 1988). Five of these facilities are included in the scope of this EE/CA and
are identified in Table 2-1.

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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As required by Stipulation II(A) of the programmatic agreement (DOE-RL 1996), the
operational history and/or significant engineering achievements of these eligible properties was
documented on either Expanded Historic Property Inventory Forms or standard Historic Property
Inventory Forms. The contribution these structures made to the Cold War is described in The
Hanford Site Historic District (DOE-RL 2002), which is consistent with the programmatic
agreement, Stipulation VL

Physical effects to these eligible properties, up to and including demolition, have been mitigated.
In compliance with the programmatic agreement (Stipulation V[C]), the contents of these
eligible properties were also evaluated to identify artifacts that may have interpretive or
educational value as exhibits within local, state, or national museums. Thirty-three artifacts were
located and marked for retention within 105-KE (22 items), 105-KW (9 items), and 190-KW
(2 items). However, in order to complete the mitigation requirements under the programmatic
agreement (DOE-RL 1996), these artifacts will need to be retrieved and transported to an
appropriate curation facility before any demolition activities occur.

2.2 FACILITY AND WASTE SITE DESCRIPTIONS

The 27 facilities addressed in this EE/CA include a combination of support facilities, storage
buildings, shops, and offices located in the 100-K Area (Figure 1-2). This section provides a
brief description of each facility. In addition, any 100-KR-1 or 100-KR-2 OU waste sites that IS
present beneath and/or adjacent to the facilities included in this EE/CA IS identified in Table 2-2.
Detailed summaries of each facility, including the operational history, process history, and
characterization, are presented in Appendix A.

110-KW Gas Storage. The 11 0-KW Gas Storage facility is an outdoor unloading gas storage
area that supported the 11 5-KW Building. The facility contained high-pressure helium tanks and
four large-diameter tanks used for carbon dioxide. A railroad spur and associated equipment for
transferring gas at high pressure were used at the site. The high-pressure tanks have been
removed; however, the concrete supports remain.

115-KW Gas Recirculation Building. The 115-KW Gas Recirculation Building is a
single-story facility that was designed to house gas circulation pumps, gas dryers, filters, heat
exchangers, and related instruments and piping for the reactor gas coolant system. It was also.
designed to detect water leaks within the reactor cores. The facility contains heaters/coolers, gas
dryer towers, condensers, filters, pumps, silica-gel drying beds, piping and ductwork, heating and
ventilation systems, spindle-type helium storage tanks, and a gas unloading room.

116-KW Reactor Stack (132-KW-1). The 116-KW Reactor Stack was originally 91 m (300 ft)
high and designed to discharge ventilation exhausts into the atmosphere from the KW Reactor.
The stack was constructed to prevent the possible buildup of radioactivity near the plant areas.
In 1960, following the completion of the confinement project, air was diverted through
underground concrete ducts to the 1 17-KW Filter Building. Air was discharged out the exhaust
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stack after flowing through the filters. In 1980 and 1981, the stack was shortened to 53 n
(175 ft). The rubble was placed inside the remaining portion of the stack.

The 116-KW Reactor Stack is eligible for inclusion in the National Register of Historic Places
(NPS 1988) as a contributing property within the Hanford Site Manhattan Project and Cold War
Era Historic District.

117-KW Exhaust Air Filter Building (100-K-61). The 117-KW Exhaust Air Filter Building
was constructed as part of the reactor confinement project. The 11 7-KW facility was designed to
filter ventilation air from the confinement zone of the KW Reactor building before its discharge
into the atmosphere through the 11 6-KW Reactor Stack. The building was constructed almost
entirely below grade and houses two identical filter cells with an operating gallery. The roof was
constructed with a steel frame with large steel hatch covers. The facility is divided into two large
filter cells that are separated by a small operating area. The filters were particulate and activated
charcoal. Underground concrete ventilation and gas pipe tunnels extend from the reactor to the
115-KW and 117-KW Buildings and to the reactor stack. The tunnels serve as intake and
exhaust plenums to the filter cells.

The 117-KW Exhaust Air Filter Building is eligible for inclusion in the National Register of
Historic Places (NPS 1988) as a contributing property within the Hanford Site Manhattan Project
and Cold War Era Historic District.

118-KW-2 Horizontal Control Rod Storage Cave. The 118-KW-2 Horizontal Control Rod
Storage Cave was constructed on a concrete slab, with 60-cm (24-in.)-diameter pipe cut in half
and laid lengthwise (open side down) on the slab that formed a 12-m (40-ft)-long tunnel. Each
end of the tunnel contains a vertical concrete wall and steel doors. The storage cave was used for
temporary storage of irradiated and radioactively contaminated horizontal control rods. The
control rods were placed within the tunnel during temporary storage. The tunnel is covered with
1.8 m (6 ft) of fill material.

119-KW Exhaust Air Sampling Building. The 119-KW Exhaust Air Sampling Building is a
small, pre-engineered, ribbed-metal building on a concrete slab foundation located over the
ventilation ducts that lead to the 117-KW Building. The building housed most of the
instrumentation for the exhaust air systems.

The 11 9-KW Exhaust Air Sampling Building is eligible for inclusion in the National Register of
Historic Places as a contributing property within the Hanford Site Manhattan Project and Cold
War Era Historic District.

166-KW Oil Storage Vault (132-KW-2). The 166-KW Oil Storage Vault (oil storage building)
was designed to provide storage for the fuel oil used in the 100-K Area. One underground oil
storage tank is located west of the control building. The tanks contain two compartments with a
combined capacity of 6,435,200 L (1,700,000 gal), two 170,343-L (45,000-gal)-capacity day
tanks, and a pump room. At ground level is a concrete penthouse. Bunker No. 6 fuel oil was
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stored in the tanks. The Waste Information Data System (WIDS) states that approximately
7,570 L (2,000 gal) of oil remains in the tanks.

183-KW Chlorine Car Protection Building. The chlorine car protection building contained
two bays, with a railroad spur at each bay. The doors of the building are blast resistant. Chlorine
was stored and used directly from railroad tank cars, and air pressure was used for unloading.
Chlorine was fed from the railcars to evaporators, which vaporized the chlorine into a gaseous
state. From the evaporators, the chlorine passed to a visible vacuum-type chlorinator that
controlled the injection rate in proportion to raw water flow. The injection of chlorine is blended
with raw water to form a chlorine solution. Three evaporators and three chlorinators were used,
two for active use and one for standby.

183.1-KW Headhouse. The headhouse is the water quality center for the water treatment plant.
The headhouse controlled the operations of the chlorination of raw water, addition of coagulants
to raw water, pH correction of filtered water, addition of corrosion inhibitor to process water, and
influent and effluent control. The headhouse contained equipment for metering raw water; for
chemical injection into raw, filtered, and process water; and for effluent and influent control for
the filter plant.

The headhouse is a single-story, T-shaped structure. The main wing contained the control
equipment and personnel facilities, electrical equipment room, main control room, laboratory,
lunchroom, locker and restroom, and chlorine equipment room. The remaining portion of the
facility housed the sanitary water filters, filter control board, water softeners, caustic soda and
alum feeding pumps, activated silica batching and storage tanks, and silica batch control board.
The basement of the main wing contained the raw water manifolds, metering stations, and the
alum and activated silica injection points. The stem section of the basement contained the
chemical heat exchangers, water glycol heat exchangers, circulating pumps, silica batching and
storage tanks, and air compressors.

The 183.1-KW Headhouse is eligible for inclusion in the National Register of Historic Places
(NPS 1988) as a contributing property within the Hanford Site Manhattan Project and Cold War
Era Historic District.

183.2-KW Flocculation and Sedimentation Basins. The 183.2-KW Flocculation and
Sedimentation Basins were designed to provide thorough mixing of chemicals when added to the
water in the 183.1-KW Headhouse. The mixing prevented coagulation of suspended matter
particles and settlement of suspended solids. The facility is capable of handling a maximum total
water flow of 592,800 L/min (156,000 gal/min). The flocculation basins fed water directly into
the sedimentation basins.

The sedimentation basins contained six individual sections, three on each side of a central tunnel,
interconnected through two distribution flumes. Water from the sedimentation basins entered the
filter basin.

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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183.3-KW Filter Basin. The 183.3-KW Filter Basin was designed to remove unsettled floc and
other small, suspended particles carried by the water from the sedimentation basins. The filter
building contains three sections: flumes, filters, and pipe gallery. The flumes are a vertical bank
of concrete conduits located adjacent to, and paralleling, the entire width of the basins. The
filters are immediately beyond the flumes and contain two beds and a central gullet separating
the beds. Water flowed from the flumes through filter sluice gates into each filter gullet. A pipe
gallery runs the entire length of the filter, which included the central tunnel. Filtered water
flowed from the filters, through the filter effluent flumes toward the outer ends of the flumes, and
delivered to the clearwells.

183.4-KW Reservoir and Clearwells. The 183.4-KW Clearwells were designed to provide
underground storage of filtered water. The clearwells are constructed of reinforced concrete.
The two clearwells are each capable of holding 34,068,708 L (9,000,000 gal) of water. A pipe
tunnel divides the two reservoirs on the centerline. A gravity pipe connection is located between
the bottoms of the two halves of the reservoirs. The pipe is located under the tunnel, with an
overflow line from each reservoir connected to the main sewer.

183.5-KW Lime Feeder Building. The 183.5-KW Lime Feeder Building was designed to
discharge lime through a pair of flash mixers to the clearwells. Lime was added to the water to
obtain the proper pH. The lime building contained an automatic, dry, gravimetric belt-type
feeder with a capacity of 226.7 kg/hr (500 lb/hr); a hopper; a weir box; and a lime feeder. Lime
was delivered by railcar and stored in steel silos.

183.6-KW Lime Feeder Building. The 183.6-KW Lime Feeder Building is identical in design
and function to the 183.5-KW Lime Feeder Building. The 183.6-KW Lime Feeder Building is
located on the east side of the 183.4-KW Reservoir and Clearwells.

183.7-KW Pipe Tunnel. The 183.7-KW Pipe Tunnel extended from the 183.1-KW Headhouse
through the center of the water treatment plant to the 190-KW Process Water Pumphouse. The
tunnel contains two 152-cm (60-in.) raw water lines, a 76-cm (30-in.) sewer line, and an elevated
walkway.

190-KW Process Water Pumphouse. The 190-KW Process Water Pumphouse is a single-story
building designed to house all large water pumping units, which included service and backwash
pumps. The pumphouse developed the pressure necessary to pump treated water to the reactor
for cooling. The facility contained six dual-pumping sets of process pumps designed to provide
a positive suction head to the secondary pump, and also to furnish water during transient
shutdown. In addition, it contained primary and secondary pumps.

The 190-KW Process Water Pumphouse is eligible for inclusion in the National Register of
Historic Places (NPS 1988) as a contributing property within the Hanford Site Manhattan Project
and Cold War Era Historic District.

110-KE Gas Storage. The 110-KE Gas Storage facility is an outdoor unloading and gas storage
area that supported the 115-KE Building. The facility contained high-pressure helium tanks and
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four large-diameter tanks used for carbon dioxide. The facility contained a railroad spur, with
associated equipment for transferring gas at high pressure.

115-KE Gas Recirculation Building. The 115-KE Gas Recirculation Building is a single-story
facility that was designed to house gas circulation pumps, gas dryers, filters, heat exchangers,
and related instruments and piping for the reactor gas coolant system. It was also designed to
detect water leaks within the reactor cores. The facility contains gas dryer towers, heaters/
coolers, condensers, filters, pumps, silica-gel drying beds, piping and ductwork, heating and
ventilation systems, spindle-type helium storage tanks, and a gas unloading room.

116-KE Reactor Stack (132-KE-1). The 116-KE Reactor Stack was designed to discharge
ventilation exhausts into the atmosphere from the KE Reactor to prevent the possible buildup of
radioactivity near the plant areas. The original construction was 91 m (300 ft) high., In 1960,
following completion of the confinement project, air was diverted through underground concrete
ducts to the 117-KE Filter Building. After the air flowed through the filters it was discharged out
the exhaust stack. In 1980 and 1981, the stack was shortened to 53 m (175 ft). The rubble was
placed inside the remaining portion of the stack.

117-KE Exhaust Air Filter Building (100-K-62). The 117-KE Exhaust Air Filter Building was
constructed as part of the reactor confinement project. The system modification filtered
ventilation air from the confinement zone of the KE Reactor building through the 117-KE
facility before its discharge into the atmosphere through the 116-KE Reactor Stack. The facility
was constructed almost entirely below grade. The roof was constructed with a steel frame with
large hatch doors. The filters were constructed of particulate and activated charcoal.
Underground concrete ventilation and gas pipe tunnels extend from the reactor to the 115-KE
and 117-KE Buildings and to the reactor stack. The tunnels serve as intake and exhaust plenums
to the filter cells.

118-KE-2 Horizontal Control Rod Storage Cave. The 11 8-KE-2 Horizontal Control Rod
Storage Cave was constructed on a concrete slab, with 60-cm (24-in.)-diameter pipe cut in half
and laid lengthwise (open side down) on the slab that formed a 12-m (40-ft)-long tunnel. Each
end of the tunnel contains a vertical concrete wall and steel doors. The storage cave was used for
temporary storage of irradiated and radioactively contaminated horizontal control rods. The
control rods were placed within the tunnel during temporary storage. The tunnel is covered with
1.8 m (6 ft) of fill material.

166-KE Oil Storage Vault (130-KE-2). The 166-KE Oil Storage Vault (oil storage building)
was designed to provide storage for the 165-KE boiler's fuel oil. The facility contained one
underground oil storage tank located west of the control building, two 170,343-L (45,000-gal)-
capacity day tanks, and a pump room. Bunker No. 6 fuel oil was stored in the tanks. From 1981
to 1985, the facility was used for the storage of Bunker C oil for the 100-N Area. The WIDS
database reports that approximately 7,570 L (2,000 gal) of oil remains in the concrete tank.

1614-KE Environmental Monitoring Station. The 1614-KE Environmental Monitoring
Station is centrally located between the KE and KW Reactors. The facility was constructed of
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concrete block on a concrete slab, and measures about 2.4 by 2.4 m (8 by 8 ft). The roof was
constructed of tongue-and-groove sheathing with an asphalt and gravel covering. Historical
documentation was not located for this facility.

182-K Emergency Water Pumphouse. The 182-K Emergency Water Pumphouse housed
diesel engine-driven pumping gear and related equipment for emergency reactor cooling. The
facility was designed to pump water from either the KE or KW clearwells to either the KE or
KW Reactors for emergency cooling. Two 66,619-L (17,599-gal) underground steel diesel oil
storage tanks were located on the north side of the facility. The tanks were removed in 1993.

1701-K Patrol Headquarters. The 1701-K Patrol Headquarters (badgehouse and radio patrol
building) is a single-story facility attached to the 1720-K Building, located at the main entrance
to the 100-K Area.

1720-K Office and Telephone Exchange. The 1720-K Office and Telephone Exchange (patrol
headquarters and administrative office) is a single-story building designed to provide facilities
for security patrol, duplicating, and mail operations. A portion of the building was used for the
telephone exchange and patrol radio rooms, with the remainder of the building containing
offices, an ordinance room, an assembly room, a locker room, and other personnel facilities.
The 1720-K Building adjoins the 1701-K Building, sharing a common wall. Portions of the
building were later used by General Telephone Electric for the telephone exchange.

1909-K Effluent Valve Pits. The 1909-K Effluent Valve Pit is located near the west wall of the
KE Reactor, north of the rod rack and near the east wall of the KW Reactor. A 91-cm (36-in.)
and a 182-cm (72-in.)-diameter pipe each enters the north side of the junction box. Pipelines
enter the reactor buildings from the junction box. The 182-cm (72-in.) pipe rests in concrete
saddles that sit on a concrete slab. A 30-cm (12-in.), Schedule 40 stainless-steel bypass line is
present near the bend in the pipe.

100-KR-1 and 100-KR-2 OU Waste Sites. As discussed previously, the geographical area
defined by the facilities addressed in the scope of this EE/CA may include underlying and
adjacent waste sites, which are summarized in Table 2-2. As indicated in Table 2-2, some of the
waste sites consist of the actual facility rather than underlying soil. Consequently, these facilities
must be demolished and removed in their entirety to address the waste sites as part of the
removal action. Additional information on the waste sites associated with the geographical area
defined by the facilities included in this EE/CA is provided in Appendix A and in the WIDS
database.

2.3 SOURCE, NATURE, AND EXTENT OF CONTAMINATION

The source of contamination at each facility within the 100-K Area ancillary facilities depended
on the specific operations conducted at the facility. In general, contamination at the facilities
addressed in this EE/CA resulted from activities associated with the operation of two single-pass,
water-cooled reactors used to produce weapons-grade plutonium. The 100-K Area ancillary
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facilities provided treated water, backup power and steam, material storage and distribution, and
maintenance support during construction, operation, and deactivation of the reactors
Radiological and hazardous material contamination may be associated with these facilities.

To the extent practicable, hazardous substances (including bulk chemicals that are no longer in
use) have been, or will be, removed from the facilities during routine operations and surveillance
and maintenance (S&M). However, at many of the facilities, residual contamination remains or
will remain on facility surfaces (including the roof), in piping and ductwork, and in structural
materials. In general, the primary contaminants of concern include the following radionuclides:

* Americium-241
* Cesium-137
* Cobalt-60
* Strontium-90
* Tritium
. Plutonium.

At most of the facilities, the activities of individual isotopes are not currently known but will be
determined, as needed, through data quality objective (DQO)-directed sampling and analysis
tasks before disposal.

The facilities also contain nonradioactive hazardous substances as either contaminants from
operations or components of structural materials. These may include the following:

* Friable and nonfriable forms of asbestos
* Lead paint
* Lead shielding
* Polychlorinated biphenyls (PCBs)
* Mercury (in switches, gauges, and thermometers)
* Refrigerants (freon)
* Petroleum products
* Water treatment products
* Lubricants
* Corrosives
* High-efficiency particulate air filter media
* Sodium-vapor and mercury-vapor lighting.

The concentrations of contaminants will be determined, as needed, through DQO-directed
sampling and analysis tasks before disposal.
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2.4 RISK EVALUATION AND SITE CONDITIONS
THAT JUSTIFY A REMOVAL ACTION

The ancillary facilities addressed in this EE/CA are known to be contaminated with radioactive
and/or nonradioactive hazardous substances. The risks associated with the radioactive and
nonradioactive contaminants have not been quantified. The following discussion provides a
qualitative discussion of the risks.

The major contaminants of concern at the facilities addressed in this EE/CA are radionuclides,
which are known carcinogens. Many of the facilities may contain low levels of radiological
contamination as surface contamination or as a part of the structural material. Hazardous
substances, including asbestos insulation, heavy metals (such as mercury in switches and lead
shielding), and PCBs in building materials, are also present in the facilities.

A security fence currently surrounds the area to limit unauthorized entrance. In addition, the
facilities are locked and require entry approval from the Facilities Decommissioning Project.
As long as the DOE retains control of the 100-K Area, these institutional controls may prevent
direct contact with, and exposure to, the hazardous materials. However, institutional controls
will not prevent deterioration of the facilities and potential release of contaminants to the
environment. Contaminants could be released directly to the environment through a breach in a
pipe, containment wall, roof, or other physical control as the facilities age and deteriorate.
Contaminants could also be released to the environment indirectly through animal intrusion into
the contaminated structures and systems. Historically, intrusion and spread of contamination by
rodents, insects, birds, and other organisms has been difficult to control and prevent.

Potential release of contaminants is currently mitigated through an ongoing S&M program.
However, as the facilities continue to age and deteriorate, the threat of potential release of
radioactive and hazardous substances increases, and it becomes more difficult to confine these
materials from the environment. The S&M activities required to confine the hazardous
substances may increase the risk of potential exposure to personnel. The potential exposure to
workers and wildlife, the threat of future releases, and the risks associated with contamination at
the facilities addressed in this EE/CA justify a non-time-critical removal action.
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Table 2-1. Facilities in 100-K Ancillary Facilities Engineering Evaluation/
Cost Analysis Scope and Historical Significance.

Facility Description Sisoicanle

110-KW Gas Storage

115-KW Gas Recirculation Building

116-KW Reactor Stack X

117-KW Exhaust Air Filter Building X

11 8-KW-2 Horizontal Control Rod Storage Cave

119--KW Exhaust Air Sampling Building X

166-KW Oil Storage Vault

183-KW Chlorine Car Protection Building

183.1-KW Headhouse X

183.2-KW Sedimentation Basins

183.3-KW Filter Basin

183.4-KW Reservoir and Clearwells

183.5-KW Lime Feeder Building

183.6-KW Lime Feeder Building

183.7-KW Pipe Tunnel

190-KW Process Water Pumphouse X

110-KE Gas Storage

115-KE Gas Recirculation Building

116-KE Reactor Stack

117-KE Exhaust Air Filter Building

118-KE-2 Horizontal Control Rod Storage Cave

166-KE Oil Storage Vault

182-K Emergency Water Pumphouse

1701-K Patrol Headquarters

1720-K Office and Telephone Exchange

1909-K Effluent Valve Pits

a An "X" indicates that the associated facility qualifies for consideration as a historically significant
property under the National Historic Preservation Act of 1966.
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Table 2-2. Facilities and Potentially Impacted 100-KR-1/100-KR-2 Operable Unit Waste
Sites Included in the Scope of the Engineering Evaluation/Cost Analysis. (2 Pages)

Facility Facility Name Potentially Impacted WIDS SitesNumber

11 0-KW Gas Storage

115-KW Gas Recirculation Building 116-KW-1 (Condensate Crib)

116-KW Reactor Stack

117-KW Exhaust Air Filter Building 116-KW-1 (Condensate Crib); 132-KW-l (Reactor Exhaust
11 7KW xhaut Ar FiterBuilingStack)

118-KW-2 Horizontal Control Rod Storage Cave 100-K-1I (French Drain); 100-K-12 (French Drain)

119-KW Exhaust Air Sampling Building 100-K-I (Exhaust Air Sampling Building French Drain)

166-KW Oil Storage Vault 130-KW-2 (Oil Storage Tank); 100-K13 (French Drain)

183-KW Chlorine Car Protection Building

120-KW-3 (Sulfuric Acid Storage Tank); 120-KW-4
(Sulfuric Acid Storage Tank); 120-KW-5 (Sodium
Dichromate Storage Tank); 120-KW-7 (Brine Pit and Pump
Pit); 100-K-15 (West Liquid Alum Storage Tank); 100-K-16

183.1-KW Headhouse (East Liquid Alum Storage Tank); 100-K-18 (Caustic
Neutralization Pit); 100-K-19 (Caustic Soda Storage Tank);
1 00-K-20 (West Sodium Silicate Storage Tank); 100-K-21
(East Sodium Silicate Storage Tank); 1 00-K-24 (Bauxite
Tank); 100-K-34 (Acid Neutralization Pit)

183.2-KW Sedimentation Basins

183.3-KW Filter Basin

183.4-KW Reservoir and Clearwells

183.5-KW Lime Feeder Building

183.6-KW Lime Feeder Building

183.7-KW Pipe Tunnel

190-KW Process Water Pumphouse

11 0-KE Gas Storage

115-KE Gas Recirculation Building 116-KE-1 (Condensate Crib)

116-Y-E Reactor Stack

117-YE Exhaust Air Filter Building 116-KE-1 (Condensate Crib); 132-KE-1 (Reactor Exhaust
Stack)

118-KE-2 Horizontal Control Rod Storage Cave 100-K-9 (French Drain); 100-K-10 (French Drain)

166-KE Oil Storage Vault 130-E-2 (Oil Storage Tank)
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Table 2-2. Facilities and Potentially Impacted 100-KR-1/100-KR-2 Operable Unit Waste
Sites Included in the Scope of the 'Engineering Evaluation/Cost Analysis. (2 Pages)

Facility Facility Name Potentially Impacted WIDS Sites
Number

1614-KE Environmental Monitoring Station

182-K Emergency Water Pumnphouse 130-K-3 (Emergency Diesel Oil Storage Tank)

1701-K Patrol Headquarters

1720-K Office and Telephone Exchange

1909-K Effluent Valve Pits
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3.0 REMOVAL ACTION OBJECTIVES

The facilities addressed in this EE/CA pose a threat to human health and the environment. In
most cases, the facilities contain radioactive and nonradioactive hazardous substances, either as
surface contamination or as structural components. The contaminants and risks posed by the
facilities were described in Sections 2.3 and 2.4.

In general, the scope of this removal action addresses only the facilities themselves. The soil
underlying some of the facilities may also be contaminated. Where there is previous knowledge
of such contamination, the soil has already been identified as a separate waste site and will be
remediated under the authority of other CERCLA response actions. If extensive contamination
associated with the underlying soil is identified in the future, it will be noted within the WIDS
database and addressed under the I00-KR-1/100-KR-2 OU remediation process or other soil
remediation activity.

Based on the potential hazards identified in Sections 2.3 and 2.4, the following removal action
objectives have been identified:

* Protect human receptors from exposure to contaminants above acceptable exposure levels in
facility structures

* Control the migration of contaminants from the facilities into the environment

* Facilitate and, to the extent practicable, be consistent with anticipated remedial actions within
the 100-K Area OUs

* Prevent adverse impacts to cultural resources and threatened or endangered species

* Achieve applicable or relevant and appropriate requirements (ARARs) to the fullest extent
practicable

* Safely treat, as appropriate, and dispose of waste streams generated by the removal action.

EE/CA for the 100-K Area Ancillary Facilities
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4.0 IDENTIFICATION OF REMOVAL ACTION ALTERNATIVES

The removal action alternatives for the 27 facilities included in the scope of this EE/CA must be
protective of human health and the environment and must not inhibit future implementation of
remedial action operations for 100-KR-1/100-KR-2 OU waste sites located in the same
geographical area. As presented in Section 2.0, the primary threats to be addressed in the
selection of a removal action alternative are radioactive and/or nonradioactive hazardous
substances contained in or around the facilities, and their contaminated surfaces, and the poor
physical condition of selected facilities.

Based on the above considerations, the following three removal action alternatives were
identified for the facilities:

* Alternative one: No action
* Alternative two: Deactivation/D&D
* Alternative three: S&M (with eventual deactivation/D&D).

4.1 ALTERNATIVE ONE - NO ACTION

Evaluation of a no action alternative is required to provide a baseline for comparison with other
active alternatives. Under the no action alternative, facility deactivation/D&D activities would
not be performed, and current S&M activities would be discontinued. Hanford Site institutional
controls (e.g., fencing and posted signs) would be maintained to help warn of hazards and to
control worker and public access to the facilities. No other specific controls would be
established for the facilities covered by this EE/CA. Because the facilities would not be
decontaminated and no action would be taken to stop the facilities from deteriorating, there
would be an increased threat and likelihood for a release of hazardous substances, potentially
exposing workers, the public, or the environment. In addition, the no action alternative would
impede remedial action progress for the 100-KR-1/100-KR-2 OU waste sites located in the
geographical area. There is no cost associated with the no action alternative

4.2 ALTERNATIVE TWO - DEACTIVATION/D&D

Alternative two would consist of deactivation/D&D of the 27 facilities and associated waste
disposal to mitigate hazards presented by the facilities and to prepare the area for remedial
action. The deactivation/D&D alternative would be implemented as described in the following
subsections.

4.2.1 Deactivation

The purpose of deactivation is to identify and remove barriers (e.g., physical, chemical, and
radiological) to demolition of each facility. Before beginning deactivation, ongoing missions/
programs must be shut down, and personnel and equipment/property must be relocated.

EE/CA for the 100-KArea Ancillary Facilities
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Typically, space deactivation would be performed first, including removal of small
miscellaneous items (e.g., PCB ballasts, batteries, lead, and mercury switches). Following the
removal of small items, any remaining process and utility systems would be removed and drains
would be plugged. Piping systems would be drained and residual materials would be removed
from tanks, lubricant reservoirs, and refrigerant systems.

After the residual solid and liquid bulk hazards have been removed, the area, equipment,
systems, and components would be decontaminated (when practical) or stabilized.
Decontamination would be performed, to the extent feasible, to satisfy one or more of the
following objectives:

* Minimize worker exposure to contaminants during demolition
* Reduce contaminated waste volumes
* Ensure that fugitive emissions do not exceed applicable air standards during demolition
* Reduce costs associated with worker protection and waste disposal.

Loose, accessible radiological contamination would be removed from components, equipment,
structures, etc. as required to meet the waste acceptance criteria for the selected disposal facility.
When practical, decontamination activities would be performed within proximity of the
remediation work area using standard industry and best management practices, including
minimizing the amount of water or cleaning fluids used.

When physical removal is not feasible or cost effective, contamination would be stabilized or
"fixed" so that contaminants would remain attached to the materials and would be less likely to
be disturbed during subsequent demolition activities. Common methods of fixing contamination
include painting, applying asphalt, or spreading plastic sheeting. When deactivation is complete,
all hazardous and radiological components would be removed or fixed in place to allow safe and
cost-effective demolition of the facility.

4.2.2 Decontamination and Decommissioning

Immediately following deactivation, the D&D portion of this alternative would consist of
radiological surveys, asbestos removal, and facility demolition/removal. Waste management/
disposal would be performed as described in Section 4.4.2. Initially, radiological surveys would
be performed. After the radiological conditions are established, biological cleanup and general
housekeeping would be completed (e.g., remove loose biological feces and rubble, sweep and
vacuum floors). Asbestos-containing material would be removed in accordance with existing
procedures and an approved asbestos abatement work plan.

All above-grade structures would be removed or demolished to grade level. Demolition
generally means large-scale facility destruction using heavy equipment (e.g., wrecking ball,
excavator with a hoe-ram, shears, and concrete pulverizer), explosives, or other industrial
methods. There are no unique features of the facilities that would suggest a need for use of
innovative demolition methods. Consequently, no alternatives to the use of standard demolition
techniques are identified. To the extent possible, steel would be segregated for salvage, unless it
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is contaminated or removal is not economically feasible. Piping, duct conduit, and small
equipment (e.g., pumps, motors, and vacuum units) may be dismantled and recycled, or loaded
into waste containers for transport and disposal at the Environmental Restoration Disposal
Facility (ERDF) or another approved waste facility in accordance with Section 4.1.

In general, below-ground structures (e.g., slab, basement, and foundation) would be demolished
and removed to 1 m (3.3 ft) below grade or below the engineered structure. If the remaining area
meets the final cleanup requirements of the applicable ROD (see Section 1.2.1), it will undergo
cleanup/verification and documentation per the remedial action requirement. If the soils do not
meet the cleanup/verification requirements of the applicable ROD, the site will be stabilized and
deferred to the remedial action program. When feasible, remedial action will commence after
completion of D&D. Where the facilities are located above or adjacent to known or suspected
100-KR-1/100-KR-2 OU waste sites and remedial action will not immediately follow D&D, the
facility slab or foundation may be left in place at grade to accomplish one or more of the
following objectives:

* Limit infiltration into an underlying waste site during the period between demolition and
remedial action

" Minimize/reduce potential exposure to contaminants from an underlying waste site

* Avoid double handling and potential cross-contamination of clean backfill material that
would be excavated as part of the remedial action.

Decisions to leave below-ground structures in place would be made with concurrence from the
EPA (as the lead regulatory agency) and DOE, based on the nature and extent of any residual
contamination associated with the below-ground structure of the facility and known or suspected
information on the nature and extent of underlying contamination.

Water would be used to control dust during demolition activities. Recognizing a need to limit
infiltration into underlying 100-KR-1/100-KR-2 OU waste sites, water would be applied in a fine
mist to achieve adequate dust control while minimizing the overall amount of water used.

To the extent possible based on the nature of contaminants and the ability to prevent spread of
contamination, heavy equipment would be moved from one facility to the next, with little or no
decontamination of the equipment between facilities. When decontamination is required for
equipment release or transfer to the next facility, standard industry and best management
practices would be used. Spent decontamination water and associated contamination may be
discharged to the ground in accordance with the requirements of the project removal action work
plan (RAWP) provided to EPA for review and approval. In certain circumstances (e.g,, large
volumes or at locations where there is known subsurface soil contamination) the water would be
contained for treatment and disposal, as appropriate.
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4.2.3 Residual Contamination

After completing the D&D portion of this alternative, residual contamination may exist in the
subsurface structures and/or underlying soil. This residual contamination may be from a known
100-KR-1/100-KR-2 OU waste site or from an area where subsurface contamination was not
previously known to exist. The deactivation/D&D alternative methodology that would be used
to handle these situations is described in the following subsections.

4.2.3.1 Known 100-KR-1/100-KR-2 OU Waste Sites. As established previously, there may be
contaminated waste sites beneath and adjacent to some of the facilities included in the scope of
this EE/CA. those sites will be remediated under the authority of the 100-KR-l/100-KR-2 OU
remedial action project, subsequent to the completion of facility removal actions in the area.
Although outside the scope of removal actions associated with this EE/CA, the EPA and DOE
may elect to coordinate excavation of 100-KR-1/100-KR-2 OU waste sites with D&D activities

4.2.3.2 Newly Discovered Contamination. During characterization or D&D, previously
unknown contamination may be discovered. The degree to which newly discovered subsurface
contamination (either structures or soil not previously included in the 100-KR-1/100-KR-2 OU
scope) would be addressed during D&D will depend on a number of factors that include the
following:

" Nature and extent of contamination

" Proximity to other 100-KR-1/100-KR-2 OU waste sites

* Anticipated schedules for 100-KR-1/100-KR-2 OU remedial action operations in the vicinity
* Projected life-cycle cost based on immediate removal compared to deferment under the

remedial action program.

If newly discovered contamination is hot remediated by the D&D program (in accordance with
the 100-KR-1/100-KR-2 remedial action objectives), the newly discovered contamination will
be, at a minimum, reported in WIDS. Final remediation of these sites will be performed as a part
of the 100-KR-1/100-KR-2 remedial action program or other remediation activity.

4.2.4 Current-Year Cost

A current-year cost estimate for the deactivation/D&D alternative was calculated from
independent deactivation and D&D estimates. Several of the 100-K ancillary facilities in the
scope of this EE/CA have been deactivated. Deactivation current-year costs were estimated for
facilities where deactivation has not been conducted or is incomplete. Deactivation costs include
labor, materials and supplies, equipment, subcontractor services, waste disposal costs, overhead,
and contingency for each facility or group of facilities. The required deactivation activities and
associated costs were estimated by the project engineer for each facility where deactivation had
not been completed. Some facilities have been deactivated and no costs were determined.
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Estimates for D&D include costs for equipment, materials, other direct costs or subcontractor
services (including all labor, supplies, equipment, overhead, profit, and bonds), and contingency.
The D&D current-year costs were estimated using cost estimating computer models based on the
Micro Computer-Aided Cost Engineering System.

Contingency costs for deactivation and D&D were calculated at 10% and were included in the
total costs to address any unforeseen field conditions, delays, and/or uncertainties within the
defined work scope.

The current-year cost estimates for deactivation and D&D of the facilities in the scope of this
EE/CA are summarized in Table 4-1. Some of the facilities were grouped together for purposes
of preparing cost estimates. The total current-year cost for implementing the deactivation/D&D
alternative for the 27 facilities included in the scope of this BE/CA is estimated to be
$27.7 million, based on present-day (2004) dollars. The present-worth estimate for deactivation
and D&D is $25.5 million. The present-worth value was determined through a calculation using
the 7-year real interest rate on treasury notes and bonds from OMB Circular A-94, Appendix C
(OMB 1992). The actual interest rate is 2.4%. More detailed information on the deactivation
and D&D estimated costs is presented in Appendix B.

4.3 ALTERNATIVE THREE - SURVEILLANCE AND MAINTENANCE
(FOLLOWED BY DEACTIVATION/D&D)

Alternative three consists of S&M of the 27 facilities for the purpose of maintaining the facilities
in minimum safe condition, followed by deactivation/D&D to ready the area for remedial action.
The deactivation/D&D phase for these facilities would be implemented as described in
Section 4.2 by the year 2030. The year 2030 was selected to represent a reasonable period of
time for continued S&M.

4.3.1 General Surveillance and Maintenance

During the S&M phase of this alternative, existing institutional controls would be maintained to
warn area workers of potential hazards and to restrict public access to the 100-K Area. Access to
specific facilities with substantial radiological contamination would be restricted for
nonradiological workers. The S&M measures would include routine radiological and hazard
monitoring of the facilities, periodic safety inspections, and basic facility maintenance (as
required), based on the condition of each specific facility. Activities would be balanced to
reduce worker hazards and the potential for contaminant release. Major repairs such as reroofing
and shoring structural components would be performed, as necessary, to ensure facility integrity
for containment of hazardous substances within the structure.

In general, as facilities age and deteriorate, S&M must become more aggressive, and worker
safety is a critical factor. Without an increasingly aggressive S&M program, the threats
associated with unplanned releases to the environment and injury or exposure to workers would
increase. Conversely, an aggressive S&M program would require more frequent worker entry
into the facilities to perform more invasive maintenance procedures, which would increase the
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potential for exposure to workers. In addition, personal protection requirements to maintain a
more aggressive program could continually increase, which would add to the cost. The need for
upgrades to the infrastructure (e.g., electrical, sewer, and water systems) may also be anticipated
in the out-years of the S&M period.

The cost of S&M for the 27 facilities in the scope of this EE/CA through 2030 was estimated
based on the actual S&M costs incurred for these facilities during fiscal year 2003. The cost of
the S&M program for the 100-K Area facilities during 2003 was approximately $300,000. This
includes all management and overhead costs to operate the program. The estimated curent-year
cost for the 100-K Area ancillary facilities' S&M program from 2005 to 2030 (26 years) is
$7.8 million.

4.3.2 Roof Maintenance and Replacement

Roofs typically require replacement or resurfacing approximately every 10 years. For the
purposes of this EE/CA it was assumed that reroofing would be necessary two tintes during the
S&M period. The cost of reroofing the facilities was estimated based on the total square-foot
area of the building roofs, times either $10 per square foot for nonradioactive facilities or $15 per
square foot for radioactive facilities. Based on these values, the estimated cost of reroofing the
facilities in the scope of this EE/CA is $665,500 every 10 years. Therefore, the estimated
current-year cost of reroofing the facilities during the duration of the S&M period is $1.3
million.

4.3.3 Total Current-Year Cost

Based on the calculations above, the total current-year cost of S&M (including roof maintenance
and repair) for the 100-K Area facilities from 2005 through 2030 is $9.1 million. Following the
S&M phase of this alternative, the facilities would undergo deactivation and D&D. The
deactivation and D&D phase of the alternative would be performed as described in Section 4.2.
Current-year costs for the deactivation/D&D phase were calculated as described in Section 4.2
and were estimated to be $ 27.7 million.

The total estimated current-year cost of implementing the S&M (followed by deactivationlD&D)
alternative for the 27 facilities included in the scope of this EE/CA would be $36.8 million,
based on present-day (2004) dollars. The present-worth estimate for the S&M alternative is
$16.2 million. The present-worth value was determined through a calculation using the 30-year
real interest rate on treasury notes and bonds from OMB Circular A-94, Appendix C
(OMB 1992). The actual interest rate is 3:5%.

4.4 COMMON ELEMENTS

Common elements that are shared between the deactivation/D&D alternative and the S&M
alternative include historical properties management and waste management as discussed in the
following subsections.
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4.4.1 Historical Properties Management

The deactivation/D&D alternative and the S&M alternative share a common end state that would
result in the demolition and disposal of all facilities included in the scope of this EE/CA.
As presented in Section 2.1.4, five of the facilities within the scope meet the NHPA criteria for
consideration as historically significant properties. Assessments of the identified properties have
been completed. Physical effects to these eligible properties, up to and including demolition,
have been mitigated. Artifacts marked for retention within 105-KE, 105-KW, and 190-KW
(two items) will need to be retrieved and transported to an appropriate curation facility before
any demolition activities commence.

4.4.2 Waste Management

The deactivation/D&D alternative and the S&M alternative would each generate waste that
requires disposal at appropriate disposal sites. Opportunities for waste minimization and
pollution prevention would be evaluated to the extent practicable for each alternative. Materials
that can be effectively decontaminated, and noncontaminated waste that can be effectively
segregated from contaminated waste, may be recycled or sent to an approved offsite facility for
disposal. Noncontaminated water encountered during the removal action could be used for dust
suppression.

Waste for which no reuse, recycle, or decontamination options are identified would be assigned an
appropriate waste designation (e.g., solid, asbestos, PCB, radioactive, dangerous, or mixed) and
disposed of accordingly. The preferred pathway for disposal of contaminated waste would be
the ERDF. Construction and operation of the ERDF was authorized by the Record ofDecision
for the Environmental Restoration Disposal Facility (EPA 1995). The ERDF is an engineered
structure located on the Hanford Site designed to meet RCRA minimum technological
requirements for landfills, including standards for a double liner, a leachate collection system,
leak detection, and a final cover.

In 1996, an explanation of significant difference (ESD) (Ecology et al. 1996) clarified the ERDF
ROD (EPA 1995) for eligibility of waste generated during Hanford Site cleanup activities. In
accordance with the ESD, any low-level waste, mixed waste, or hazardous/dangerous waste
generated as a result of CERCLA or RCRA cleanup actions (e.g., D&D, RCRA past-practice,
and investigation-derived wastes) is eligible for ERDF disposal, provided that appropriate
CERCLA decision documents are in place and that the waste meets Environmental Restoration
Disposal Facility Waste Acceptance Criteria (BHI 2002). Consequently, contaminated waste
generated during the removal action proposed in this EE/CA would be eligible for disposal at the
ERDF. Previous EE/CAs for other Hanford Site facilities have shown that the ERDF provides a
high degree of protection for human health and the environment and is more cost effective than
other disposal site options for comparable waste. Estimated waste volumes that would be
generated for disposal at the ERDF would not be expected to significantly impact ERDF capacity
limitations. The waste volumes in this document have been taken into consideration for ERDF
planning purposes. Further discussions of the construction and operation of the ERDF are not
within the scope of this EE/CA.
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The preamble to 40 CFR 300, "National Oil and Hazardous Substances Pollution Contingency
Plan," states that when noncontiguous facilities are reasonably close to one another and wastes at
these sites are compatible for a selected treatment or disposal approach, CERCLA
Section 104(d)(4) allows the lead agency to treat these related facilities as one site for response
purposes and, therefore, allows the lead agency to manage waste transferred between such
noncontiguous facilities without having to obtain a permit. The 100 Area sites addressed by this
EE/CA are reasonably close to one another, and the wastes are compatible for the selected
disposal approach. Therefore, the sites are considered to be a single site for response purposes.

While most waste generated during the removal action is anticipated to meet ERDF waste
acceptance criteria, some waste may require treatment before disposal. In most cases, the type of
treatment anticipated would consist of solidification/stabilization techniques such as
macroencapsulation or grouting. For waste that cannot be sent to the ERDF, it is expected that
treatment, storage, or disposal can occur at other Hanford Site facilities such as the Central
Waste Complex or the Effluent Treatment Facility. For waste that will be sent to the Central
Waste Complex or Effluent Treatment Facility for treatment and/or disposal, the facilities will be
considered as offsite CERCLA facilities: For waste encountered that must be sent off site for
treatment or disposal, the EPA would establish an acceptability determination for proposed
facilities in accordance with 40 CFR 300.440.
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Table 4-1. Deactivation/Decontamination and Decommissioning Cost Summary.

Facility Description Deactivationa D&D 2  Totala
($K) ($K) ($K)

11 0-KW Gas Storage $10.1 $208.2 $218.3

115-KW Gas Recirculation Building $110.1 $2,265.2 $2,375.3

116-KW Reactor Stack NA $346.5 $346.5

117-KW Exhaust AirFilter Building $10.0 $1,008.0 $1,018.0

118-KW-2 Horizontal Control Rod Storage Cave $2.1 $310.8 $312.9

119-KW Exhaust Air Sampling Building $3.0 $302.8 $305.8

166-KW Oil Storage Vault $201.1 $1,309.7 $1,510.8

183-KW Chlorine Car Protection Building $4.5 $495.8 $500.3

183.1-KW Headhouse $139.7 $1,443.0 $1,582.7

183.2-KW SedimentationBasins $2.6 $2,823.2 $2,825.8

183.3-KW Filter Basins NA $2,510.7 $2,510.7

183.4-KW Reservoir and Clearwells NA $1,689.8 $1,689.8

183.5-KW Lime Feeder Building NA $246.9 $246.9

183.6-KW Lime Feeder Building NA $246.9 $246.9

Costs included in estimates for the 183.2-KW,
183.7-KW Pipe Tunnel 183.3-KW, and 183.4-KW facilities

190-KW Process Water Pumphouse $190.3 $2,728.2 $2,918.5

110-KE Gas Storage $12.0 $208.2 $220.2

115-KE Gas RecirculationBuilding $110.1 $2,040.8 $2,150.9

116-KE Reactor Stack $0 $346.5 $346.5

117-KE Exhaust Air Filter Building $10.0 $1,008.0 $1,018.0

118-KE-2 Horizontal Control Rod Storage Cave $2.1 $310.8 $312.9

166-KE Oil Storage Vault $201.1 $1,309.7 $1,510.8

1614-KE Environmental Monitoring Station $4.5 $207.1 $211.6

182-K Emergency Water Pumphouse $96.1 $530.8 $626.9

1701-K Patrol Headquarters Costs included in estimates for the 1720-K facility

1720-K Office and Telephone Exchange $77.3 $1,154.6 $1,231.9

1909-K Effluent Valve Pits (two pits, one at $4.5 $1,458.7 $1,463.2each reactor)

Current-Year Total Cost $1,191.2 $26,510.9 $27,702.1

Present-Worth Total Cost $25,530.0

a Costs are in 2004 dollars.
NA = not applicable
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5.0 ANALYSIS OF REMOVAL ACTION ALTERNATIVES

In accordance with CERCLA requirements, removal action alternatives are evaluated against the
following three criteria:

1. Effectiveness
2. Implementability
3. Cost.

Each criterion is briefly summarized in Table 5-1.

A detailed analysis of the no action, deactivation/D&D, and S&M alternatives being considered
in this EE/CA relative to each criterion is provided in the following subsections, followed by a
comparison of the alternatives against one another relative to each criterion. Results of the
evaluation will be used to identify a preferred removal action alternative. Public acceptance of
the preferred alternative will be evaluated when the public is given an opportunity to review and
comment on this EE/CA. State acceptance will be evaluated by Ecology. After addressing
comments, the DOE will document the selected removal action in an action memorandum.

5.1 EFFECTIVENESS

In order to provide a more comprehensive evaluation in this EE/CA, the effectiveness criterion
has been divided into several subcategories. A description of the subcategories is presented in
Table 5-1. The following subsections evaluate each of the effectiveness subcategories.

5.1.1 Overall Protection of Human Health and the Environment

Overall protection of human health and the environment is the primary objective of the removal
action. This criterion addresses whether the action achieves adequate overall elimination,
reduction, or control of risks to human health and the environment posed by the likely exposure
pathways. This criterion must be met for a removal action to be eligible for consideration.
Evaluation of the alternatives against this criterion is based on qualitative analysis and
assumptions regarding the inventory of hazards in the facilities to be addressed by the removal
action.

The no action alternative would not eliminate, reduce, or control risks to human health and the
environment Because implementation of this alternative would not meet removal action
objectives or the threshold criterion for overall protectiveness, it cannot be considered a viable
alternative. Consequently, the no action alternative was not carried forward for further
evaluation.

The other two alternatives would both meet the threshold criterion for overall protection of
human health and the environment. In the deactivation/D&D alternative, hazardous substances
would be removed so that the facilities do not present a risk to workers and do not obstruct
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remediation of 100-KR-1/100-KR-2 waste sites. Facilities would be monitored and maintained
under the S&M alternative to control releases of hazardous substances. In addition, public and
worker access would be restricted until deactivation and D&D are implemented. Remediation of
the 100-KR-1/1 00-KR-2 OU waste sites would be delayed until the facilities undergo
deactivation and D&D. Both alternatives would achieve the same end state, but the S&M
alternative would take longer.

5.1.2 Compliance with Applicable or Relevant and Appropriate Requirements

This criterion addresses whether a removal action will, to the extent practicable, meet ARARs
and other federal and state environmental statutes. The ARARs must be met for onsite CERCLA
actions (CERCLA, Section 121[d][2]). Onsite actions are exempted from obtaining federal,
state, and local permits (CERCLA, Section 121 [e] [1]). Nonpromulgated standards are also to be
considered, such as proposed regulations and regulatory guidance, to the extent necessary for the
removal action to be adequately protective. The ARAR criterion must be met for an alternative
to be eligible for consideration.

Key ARARs associated with the two remaining alternatives include waste management
standards, standards controlling releases to the environment, and standards for protection of
cultural and ecological resources. The actions proposed for both alternatives would meet these
preliminary ARARs, although the potential for noncompliance with standards for controlling
releases to the environment could increase as the facilities age under the S&M alternative.
A detailed discussion of how the removal action alternatives would comply with ARARs is
provided in Appendix C, including other advisories or guidance documents to be considered.
Final ARARs to be met during implementation of the selected removal action will be
documented in the CERCLA action memorandum associated with this EE/CA.

5.1.3 Long-Term Effectiveness and Permanence

The long-term effectiveness and permanence criterion addresses whether the alternative leaves
an unacceptable risk after the removal action has been taken. It also refers to the ability of a
removal action to maintain long-term, reliable protection of human health and the environment
after removal action objectives have been met.

The deactivation/D&D alternative would be protective of human health and the environment for
the long term and would provide a permanent removal action for the facilities covered by this
EE/CA in the early years of implementation. Structures would be removed and disposed at
approved facilities, such as the ERDF or offsite landfills, based on the presence or absence of
contamination, thereby creating an effective and permanent removal action with regard to the
facilities.

The S&M alternative would eventually be as effective as the deactivation/D&D alternative in
protecting human health and the environment in the long term, although the efforts to maintain
that level of protection would necessarily become increasingly aggressive as the facilities age
during the interim S&M period. Because contamination would be left in place for up to 26 years
with this alternative, the risk of exposure and release would remain and could increase with time.
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Consequently, the deactivation/D&D alternative is considered to achieve long-term
protectiveness more effectively than the S&M alternative because a permanent removal action
for the facilities would be achieved earlier.

5.1.4 Reduction of Toxicity, Mobility, or Volume Through Treatment

Reduction of toxicity, mobility, or volume through treatment technologies may be employed in a
removal action. This criterion assesses whether the alternative permanently and significantly
reduces the hazard posed through application of a treatment technology. Destroying the
contaminants, reducing the quantity of contaminants, or irreversibly reducing the mobility of
contaminants could accomplish this. Reduction of toxicity, mobility, and/or volume through
treatment contributes to overall protectiveness.

Both the deactivation/D&D and S&M alternatives would generate waste that might require
treatment to meet waste acceptance criteria at the ERDF or other disposal facilities. However,
the fraction of waste requiring treatment would likely be low, and neither alternative would
involve a specific treatment technology as part of the removal action. The volume of waste
requiring treatment would be the same for both alternatives. Therefore, neither toxicity,
mobility, nor volume would be significantly reduced through treatment with either alternative,
and both alternatives would be equally effective for this criterion. Both alternatives would
involve segregation activities and employ recycling options for noncontaminated material to
reduce the volume of material disposed.

5.1.5 Short-Term Effectiveness

The short-term effectiveness criterion refers to an evaluation of the speed with which the remedy
achieves protection. The criterion also refers to any potential adverse effects on human health
and the environment during the implementation phases of the removal action.

There would be a potential for worker exposure and releases to the environment in implementing
either the deactivation/D&D or S&M alternatives. Early in the implementation period, there
would be greater potential exposure to humans with the deactivation/D&D alternative because
Hanford Site workers would be entering contaminated facilities and would be handling
contaminated materials as part of the removal action. Handling the contaminated materials
would also increase the potential for a release to the environment, especially to the air.
Adherence to all appropriate environmental regulations would ensure that the potential for
release would be minimized. Effective planning, limiting time in contaminated areas, and
providing the necessary protective clothing and equipment appropriate to the tasks would
mitigate the risk to workers. Contaminated materials would be removed and disposed at the
ERDF or other approved disposal facilities, reducing the potential for a contaminant release.

The S&M alternative would present less risk to workers and the environment in the near term
because it would involve fewer intrusive activities that could result in contaminant releases.
As Hanford Site workers enter the contaminated facilities to perform S&M activities, there
would be a potential for personnel exposure that would become greater as the facilities
deteriorate and the need for increased activities and major repairs arises. There would be a
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further increase in worker exposure and the potential for a release when the facilities finally
undergo deactivation and D&D within 26 years.

Both alternatives ultimately achieve the same end state. Because this end state would be
achieved earlier by implementing the deactivation/D&D alternative, it is considered more
effective in achieving protectiveness in the short term.

5.2 IMPLEMENTABILITY

Implementability refers to the technical and administrative feasibility of a removal action,
including the availability of materials and services needed to implement the selected solution.

The deactivation and D&D elements of both alternatives are implementable. Environmental
restoration workers at the Hanford Site are experienced in performing deactivation/D&D
activities and waste disposal operations. Techniques and lessons learned from previous
successful projects would be applied to planning and execution of field work. The personnel
skills required to implement the alternatives are readily available within the existing work force
at the Hanford Site. Materials and equipment that would be needed are easily obtained. In terms
of waste disposal, the ERDF has been in operation for several years, and procedures for handling
CERCLA waste are well established. Offsite disposal is available for noncontaminated material
that is segregated during field operations. No specialized materials, equipment, or services
would be required.

The initial phase of the S&M alternative would be implementable, although it may present
technical challenges as time passes. S&M techniques are widely used throughout the Hanford
Site, and no specialized materials or services would be required, except when major repairs
would be needed on a contaminated facility. As time passes, the primary difficulty with
implementation would be the increasing age of the facilities and challenges to maintain integrity
and prevent contaminant releases as they deteriorate. The poor condition of the facilities would
present increased risk to workers entering the facilities to perform maintenance and/or major
repairs. The Hanford Site work force may decrease during the S&M period, affecting the
availability of a trained work force when the facilities finally undergo D&D. Because minimum
specialized skills would be required for deactivation/D&D activities, construction labor forces
could be drawn from the surrounding community, if necessary. It is assumed that the ERDF and
other offsite landfills would still be operational and available to support waste management
needs for contaminated and noncontaminated materials.

With facility removal deferred until at least 2030, the S&M alternative could present an
implementation issue with respect to maintaining remediation progress because access to some of
the 100-KR-1/100-KR-2 OU waste sites may not be available until that time.

Overall, the deactivation/D&D alternative would be more implementable than the S&M
alternative because it would not involve the technical challenges associated with continued
maintenance of aging facilities. It would also facilitate more timely cleanup of the 100-KR-i
1 00-KR-2 OU waste sites in the geographical area.
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5.3 COST

The cost criterion evaluates the cost of the alternatives and includes capital, operation and
maintenance, and monitoring costs. All of the costs included in this document are estimates.
Further refinement of the costs will be developed in accordance with the design documentation
that will be prepared to complete action.

Total current-year costs of implementing the deactivation/D&D and S&M alternatives for the
27 facilities included in the scope of this EE/CA would be $27.7 million and $36.8 million,
respectively. The deactivation/D&D alternative would be more cost effective because the same
end state would be reached, without the unnecessary cost associated with the additional phase of
the S&M alternative.

5.4 OTHER CONSIDERATIONS

Secretarial policy (DOE 1994) and DOE 0 451. lB require that CERCLA documents incorporate
NEPA values such as analysis of cumulative, offsite, ecological, and socioeconomic impacts to
the extent practicable, in lieu of preparing separate NEPA documentation for CERCLA
activities. The NEPA regulations (40 CFR 1502.16) specify evaluation of the environmental
consequences of proposed alternatives. These include the following potential effects:

* Transportation resources
* Air quality
" Cultural and historical resources
* Noise, visual, and aesthetic effects
* Environmental justice
* Socioeconomic aspects of implementation.

The NEPA process also involves consideration of several issues such as cumulative impacts
(direct and indirect), mitigation of adversely impacted resources, and the irreversible and
irretrievable commitment of resources. A NEPA values evaluation of the deactivation/D&D and
S&M alternatives is presented in the following subsections. The no action alternative is
excluded from the evaluation because it failed to meet the overall protection threshold criterion
documented in Section 5.1.1.

5.4.1 Transportation Impacts

Neither of the removal alternatives would be expected to create any long-term transportation
impacts. Both alternatives would likely have short-term impacts on local Hanford Site traffic
associated with transportation of waste, equipment, and personnel during the deactivation and
D&D period. Demolition debris and contaminated soil would be transported from the
100-K Area to the ERDF. Both alternatives would also require hauling geologic material to the
100-K Area for backfill. The quantities transported would be the same in both alternatives, but
would occur later for the S&M alternative. All waste transportation would occur on the Hanford
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Site, primarily on roads where public access is restricted. Where use of public roads is required,
temporary road closures and/or off-hour shipments could be coordinated. No modifications to
the existing Hanford Site transportation infrastructure would be required to support waste
shipments. Minimal offsite impacts would be expected from transportation of waste to offsite
sanitary landfills.

Both alternatives would also involve transportation impacts from supplying equipment and
materials to the 1 00-K Area and from increases in the workforce traffic. Transportation impacts
related to supplies and work force would be expected to be similar for these alternatives and
would have minimal impact on the transportation infrastructure.

If adverse impacts to transportation were to be detected, activities would be modified or halted
until the impact is mitigated. Potential mitigation measures for transportation include preparing
a transportation safety analysis to identify the need for specific precautions to be taken before any
transport activities, closing roads during waste transportation, or use of the existing rail infrastructure.

5.4.2 Air Quality

Potential air quality impacts are associated with each alternative that have not been quantified, but
these impacts would be expected to be minor. Both alternatives would have potential air quality
impacts associated with fugitive emissions of contaminants during facility demolition. There
also would be potential dust emissions associated with excavation of backfill at borrow sites and
placement of the material in the 100-K Area. Impacts would be the same for the two
alternatives, but would occur later for the S&M alternative. Potential emissions would be
quantified during design to ensure that emissions are controlled to below allowable limits.

No impacts on local or regional air quality would be expected as long as appropriate fugitive
emission and dust control measures are implemented. Potential mitigation measures for air
resources include the following:

* Removing or stabilizing facility contaminants before demolition

" Using local exhaust and containment systems during demolition

* Packaging and handling wastes to prevent releases

* Implementing dust-suppression measures (both water and water treated with fixatives) to
control fugitive dust

" Covering loads when hauling wastes and backfill materials

* Preparing an air monitoring plan before beginning field work.

5.4.3 Natural, Cultural, and Historical Resources

5.4.3.1 Natural Resources. Natural resources include biological resources such as wildlife
habitat, plants, and animals; physical resources such as land, water, and air; and human resources
such as remediation workers. As documented in Section 2.0, the area within the 100-K Area
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perimeter road is highly disturbed from industrial operations and does not include any sensitive
biological areas. Potential impacts to biological resources would be a greater concern at
facilities located outside the perimeter road (181 -KW River Pumphouse, 181 -KE River
Pumphouse, and 1908-KE Outfall) and borrow sites because they could be located in otherwise
undisturbed areas. Potential adverse impacts at the ERDF, which is located in an area of
high-quality shrub-steppe habitat, were addressed in the Remedial Investigation and Feasibility
Study Report for the Environmental Restoration Disposal Facility (DOE-RL 1994). Both
alternatives would also have positive impacts on biological resources because the potential for
exposure to contaminants would be minimized through removal. Potential impacts to air
resources were discussed previously. For both alternatives, there is also a potential for impacts
to land and water resources if contaminants were to be released during the removal action.
As facilities are demolished, there would be a potential for precipitation to contact contaminants
and carry them to the soil, where they could then migrate to groundwater. Measures that would
be implemented to mitigate potential impacts include the following:

* Stockpiling clean topsoil during site preparation for use as backfill
* Minimizing the size of construction areas
" Performing ecological surveys before remediation
* Avoiding work in the area of a nest during the nesting season
* Locating borrow sites in areas that would only impact low-quality habitat such as cheatgrass
* Revegetating disturbed areas (as applicable)
* Making borrow sites deeper to minimize the lateral extent of disturbance
* Providing engineering/administrative controls and protective equipment for workers.

5.4.3.2 Cultural Resources. Cultural resources are unlikely to be encountered during activities
at facilities located within the 100-K Area perimeter road because this area is heavily disturbed
from past operations, as discussed in Section 2.0. Cultural resources might be present at
facilities located outside the perimeter road and borrow sites, which are typically located in
otherwise undisturbed areas. Adverse impacts to cultural resources could occur if such resources
are encountered and appropriate mitigating actions are not taken. A cultural resource mitigation
plan has been prepared to guide activities, including avoiding known cultural resources and
traditional-use areas whenever possible, conducting cultural resource reviews before subsurface
intrusion or building demolition, and training construction workers to recognize and report
potential cultural resources. If cultural resources are encountered, the State Historic Preservation
Office and Native American tribes would be consulted to determine appropriate actions for
mitigation, resource documentation, or recovery.

5.4.3.3 Historical Resources. As documented in Section 2.0, several facilities in the
100-K Area meet the NIPA criteria for consideration as historically significant properties.
A programmatic agreement (DOE-RL 1996) requires that DOE assess the contents of the historic
buildings and structures before any future deactivation, decontamination, or decommissioning
activities can be conducted. An associated treatment plan (DOE-RL 1998a) identifies those
facilities, including facilities in the 100-K Area, recommended for individual documentation.
As described in Section 2.1.4, appropriate documentation has been completed for the
contributing facilities in the 100-K Area. Interior assessments of the 100-K facilities have been
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conducted to identify and tag artifacts that may have interpretive or educational value. Tagged
items would be removed from facilities and transferred to safe storage before any activity took
place that would disrupt such items.

5.4.4 Noise, Visual, and Aesthetic Effects

Both alternatives would increase noise levels, but the impacts would be of short-term duration
during removal actions and would not affect offsite noise levels. Positive impacts on visual and
aesthetic effects would be realized, but the benefits would occur earlier with the deactivation/
D&D alternative. The existing above-grade structures of the facilities addressed in this EE/CA
would be removed, and the sites would be backfilled and contoured to natural grade.

5.4.5 Socioeconomic Impacts

The local economy is closely tied to Hanford Site employment, so changes in the work force
associated with the facilities addressed in this EB/CA could potentially affect local
socioeconomics, although impacts would be relatively small compared to the current Hanford
work force. The number of full-time equivalent workers required in a given year to support the
removal actions would be on the order of a few dozen. The alternatives would meet the
principles established by the Hanford Advisory Board Work Group for cultural/socioeconomic
impacts and allow for workforce transition to cleanup activities. Effects on community social
services, public services, and recreation would probably be imperceptible because so few
employees would be involved. No mnitigation measures have been identified for socioeconomics.

5.4.6 Environmental Justice

Health or socioeconomic impacts to any of the local communities would be minimal for both
alternatives, so environmental justice issues (i.e., high and disproportionate adverse health and
socioeconomic impacts on minority or low-income populations) would not be a concern.

5.4.7 Irreversible and Irretrievable Commitment of Resources

Removal actions at the facilities included in the scope of this EE/CA could require an
irreversible or irretrievable commitment of resources, particularly land use and geologic
materials.

Under both alternatives, there would be a loss of land use because land area at the ERDF would
be irretrievably committed for disposal of D&D waste. Disposal of waste cannot be avoided,
and the ERDF is designed to minimize land committed for disposal. Irretrievable land
commitment at the ERDF is mitigated by a substantial gain in land use at the sites where the
facilities are located and a reduction of risk of contaminant exposure to the natural resources at
the 100-K Area. The facilities would eventually be removed. In combination with future soil
cleanup, this would allow for unrestricted future surface use at these sites as defined by the
remedial action program. Contamination above cleanup standards might remain at depth, even
after soil contamination is addressed in accordance with the remedial action program
requirements, and this would require restrictions on deep excavations and well drilling.
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However, achieving unrestricted surface use at the sites would substantially benefit the natural
resources as compared to current use restrictions. The S&M alternative would require additional
land-use restrictions during the interim phase, until deactivation/D&D is performed.

Both alternatives would also require an irretrievable and irreversible commitment of resources in
the form of petroleum products (e.g., diesel fuel and gasoline) and geologic materials required to
backfill and recontour the sites following D&D. Geologic material would be obtained from
onsite borrow pits. To the extent practicable, measures would be taken to minimize the quantity
of backfill required. Quantities of required petroleum and geologic resources would be the same
for both alternatives. In addition, there would be a small increase in the amount of material
required for the closure barrier at the ERDF.

5.4.8 Cumulative Impacts

Removal actions at the facilities included in the scope of this EE/CA could have impacts when
considered together with impacts from past and foreseeable future actions at and near the
Hanford Site. Authorized current and future activities in the 100-K Area that might be ongoing
during removal actions include soil and groundwater remediation, removal and storage of SNF
from the K Basins, and S&M of facilities. Other Hanford Site activities include D&D of a
variety of facilities, soil and groundwater remediation, operation and closure of underground
waste tanks, construction and operation of tank waste vitrification facilities, and operation of the
Energy Northwest commercial reactor. Activities near the Hanford Site include a privately
owned radioactive and mixed waste treatment facility, a commercial fuel manufacturer, and a
titanium reprocessing plant.

Both removal action alternatives would have minimal impacts on transportation; air quality;
natural, cultural, and historical resources; noise, visual, and aesthetic effects; public health; and
socioeconomics. Therefore, cumulative impacts with respect to these values are expected to be
insignificant. Cumulative impacts could occur with respect to the irretrievable and irreversible
commitment of resources and funding priority.

Both alternatives would require excavation of geologic material from borrow sites for backfill
and cover, resulting in an irretrievable and irreversible commitment of geologic materials. The
proposed 100-K Area actions constitute only one of numerous actions requiring material for
barriers and backfill at the Hanford Site. The total quantity of geologic materials required for
Hanford Site actions was evaluated in separate NEPA documentation.

Both alternatives could also require long-term land-use restrictions in the 100-K Area in the form
of restrictions on subsurface access. As documented in Section 2.0, the future land use in the
100 Area is anticipated by DOE to be preservation/conservation. Consequently, the land-use
restrictions that would be imposed by either alternative would be compatible with other decisions
and would not result in a cumulative impact for land use.
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Table 5-1. Summary of Evaluation Criteria.

Effectiveness' Overall Protection of Human Health and the Environment. The primary objective and a
"threshold" criterion that must be met for a removal action to be eligible for consideration.
This criterion addresses whether the alternative achieves adequate overall elimination,
reduction, or control of risks to human health and the environment posed by the likely
exposure pathways. Assessments of the other evaluation criteria are also drawn upon.
Evaluation of the alternatives against this criterion was based on qualitative analysis and
assumptions regarding the inventory of hazards in the 27 facilities to be addressed by this
removal action.

Compliance with Applicable or Relevant and Appropriate Requirements. Like overall
protection of human health and the environment, compliance with ARARs is a threshold
criterion that must be met for an alternative to be eligible for consideration. This criterion
addresses whether a removal action will, to the extent practicable, meet ARARs and other
federal and state environmental statutes. The ARARs must be met for onsite CERCLA
actions (CERCLA, Section 121 [d][2]). Onsite actions are exempted from obtaining federal,
state, and local permits (CERCLA, Section 121[e][1]). Nonpromulgated standards, such as
proposed regulations and regulatory guidance, are also to be considered to the extent
necessary for the removal action to be adequately protective.

Long-Term Effectiveness and Permanence. The long-term effectiveness and permanence
criterion addresses whether the alternative leaves an unacceptable risk after the removal
action has been completed. It also refers to the reliability of a removal action to maintain
long-term protection of human health and the environment after implementation.

Reduction of Toxicity, Mobility, or Volume Through Treatment. The reduction of
toxicity, mobility, or volume through treatment criterion refers to an evaluation of the
anticipated performance for treatment technologies that may be employed in a removal
action. It assesses whether the alternative permanently and significantly reduces the hazard
posed through application of a treatment technology. This could be accomplished by
destroying the contaminants, reducing the quantity of contaminants, or irreversibly reducing
the mobility of contaminants. Reduction of toxicity, mobility, and/or volume contributes to
overall protectiveness.

Short-Term Effectiveness. The short-term effectiveness criterion refers to an evaluation of
the speed with which the removal action achieves protection. The criterion also refers to
any potential adverse effects on human health and the environment during the
implementation phases of the removal action.

Implementability Implementability refers to the technical and administrative feasibility of a removal action,
including the availability of materials and services needed to implement the selected
solution.

Cost The cost criterion evaluates the cost of the alternatives and includes capital, operation and
maintenance, and monitoring costs.

To provide a more comprehensive evaluation, the effectiveness criterion has been divided into several subcategories.
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6.0 RECOMMENDED ALTERNATIVE

The recommended alternative for the 27 facilities included in the scope of this EE/CA is
deactivation/D&D. This alternative includes deactivation where needed, demolition of the
facilities, removal of contaminated waste/demolition debris, and disposal of the material at the
ERDF or another approved facility. Material that has been decontaminated or segregated as
noncontaminated during implementation of the alternative may be recycled, sent to an
appropriate offsite sanitary landfill, or used as fill elsewhere at the Hanford Site.

The deactivation/D&D alternative is recommended based on its ability to provide increased
protection to human health and the environment and its effectiveness in maintaining that
protection in both the short term and the long term. The alternative removes the threat to the
public and the environment associated with exposure to unacceptable levels of radioactive
contaminants under future land-use scenarios. In addition, the deactivation/D&D alternative
would allow more timely implementation of the 100-KR-1/100-KR-2 OU remedial actions and
would eliminate unnecessary costs and potential hazards associated with an extended S&M
program and increasing age of the facilities.

The estimated current-year cost of implementing the deactivation/D&D alternative for the
27 facilities included in the scope of this EE/CA is $27.7 million (constant fiscal year 2004
dollars).
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7.0 SCHEDULE

For information purposes only, Figure 7-1 provides a schedule for the proposed removal action
alternative. The sampling and analysis plan (for waste designation and final verification) and the
RAWP will be submitted to the regulatory agencies for concurrence. A more detailed schedule
for conducting the removal action will be included in the RAWP. The current planning baseline
calls for completing the removal action in time to facilitate remediation of all sites in the
100-K Area by 2012.
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Figure 7-1. Schedule.
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APPENDIX A

BUILDING DESCRIPTIONS

A.1 INTRODUCTION

This appendix provides a detailed description of each facility within the scope of this engineering
evaluation/cost analysis (EE/CA). The tables in this appendix summarize a number of
characteristics, including facility name, number, location, size, construction, operational and
process history, and waste characterization. The information within the tables was compiled
from a variety of sources that include technical baseline reports, completion reports, and other
facility documents. The tables provide information on 100-KW and 100-KE facilities, followed
by 100-K Area common facilities.

Table A-1. 110-KW Gas Storage Facility.

Name Gas Storage Facility
Number 110-KW

WIDS Number NA

Location East of the 105-KW Reactor

Operational Years 1955 to 1971

Building The facility contained high-pressure helium tanks (60 cm [24 in.] in diameter by 24.4 m
Description [80 1f] long) and four low-pressure tanks (1.8 rm [6 ft] in diameter by 5.4 m [18 ft] long)

that were used for carbon dioxide (UNI 1984, WHC 1994). The high-pressure tanks
have been removed; however, the concrete supports remain. The building is 120 n2

(1,296 f2) (GE 1964).

Status/History The 1 10-KW Gas Storage facility is an outdoor unloading and gas storage area. This
facility supported the 115-KW Building (BHI 1994, WHC 1988). A railroad spur and
associated equipment for transferring gas at high pressure were used at the site.

Proximity to Other e Approximately 15 m (49.2 ft) southeast of 116-KW.
Facilities e Approximately 30 ra (58.4 fi) southeast of 117-KW.

Characterization In 1994, no radiation levels were detected above background.

NA = not applicable
WIDS = Waste Information Data System
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Table A-2. 115-KW Gas Recirculation Building. (2 Pages)

Name Gas Recirculation Building
Number 1 15-KW

WIDS Number NA

Location East of the 105-KW Reactor

Operational Years 1955 to 1971

Building The single-story building was 6 m (20 ft) above grade and 6 m (20 ft) below grade, with
Description dimensions of 34 x 10 x 12 m (113 x 34 x 40 ft) tall with a total area of 360 n (3,880 f 2

(BHI 1994). The building was constructed with a reinforced-concrete foundation and
floor, and corrugated transite slab roof with built-up asphalt and gravel (AEC-GE 1964
UNI 1984, WHC 1994).:

Status/History The 115-KW Gas Recirculation Building was designed to house gas circulation pumps,
gas dryers, filters, heat exchangers, and related inslrwnents and piping for the reactor gas
coolant system (WUC 1988). The building was also designed to detect water leaks
within the reactor cores. The facility contains heaters/coolers, gas dryer towers,
condensers, filters, pumps, silica-gel drying beds, piping and ductwork, and heating and
ventilation systems. In addition, it contains spindle-type helium storage tanks and a gas
unloading room.

Proximity to Other * Approximately 20 m (66 ft) south of 116-KW.
Facilities . Approximately 30 in (100 ft) east of the 105-KW Reactor.

Characterization In 1976, radiological readings on piping, condensate drains, valves, turbine blowers, and
condensers in the drier rooms were about 10,000 epn' Readings on the silica-gel towers
ranged from 1,000 to 15,000.cpm. The highest radiation levels identified were on the
condensers in the dryer room, where maximum readings were about 50,000 cpn. Direct
dose rate readings on the condensers were 30 mP/hr. Background radiation levels were
about 1,000 cpm.

Dose rates in the filter room were about 1 rniRhr. Dose rates for the gas piping tunnels
were about 1 mR/hr. Direct dose Tate readings of the piping inside the tunnels ranged
from 3 to 20 mR/hr.

Standard smears collected in 1976 on the floor, the louvered air duct to the 105 Pipe
Tunnel, floor at the silica-gel tower, and floor drain in room number 1 indicate the
presence of the following

9 Gas piping tunnel floor: H-3 (1.2 x 104 cpm), Co-60 (2.1 x 104 cpm), Cs-134 (2.4 x
101 cpm), Cs-137 (2.5 x 10' epm), and C 14 (4.3 x 04cpm)

o Louvered air duct to 105 Pipe Tunnel: Pu-238 (4.2 x 10 cpm), Pu-239/240 (4.7 x

101 cpm), Co-60 (3.2 x 102cpm), Cs-134 (1.6 x 101 cpm), and Cs-137 (50 x 104 cpm)

* Floor at the silica-gel tower in room number 1: H-3 (1.8 x 103 cpm).and C-14 (56. x
10, cpm)

a Floor at drain in dryer room number 1: Pu-238 (7.1 x 100 cpm), Pu-239/240 (4.9 x
100 cpm), Sr-90 (4.2 x 102 cpm), and Co-60 (5.2 x 101 cpm)

a Floor at condensate pot dryer room number 2: Sr-90 (2.1 x.10'cpm) and Cs-137 (6.0 x
101 cpm)

* Floor in dryer room number 2: H-3 (1.4 x 10cpm) and C-14 (2.5 x 103 cpm)
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Table A-2. 115-KW Gas Recirculation Building. (2 Pages)

" Floor at drain in dryer roomnumber 2: Sr-90 (2.0 x 102 cpm), Co-60 (1.1 x Wo4 and
2.1 x 10 cpm)

" Floor under silica-gel tower in dryer room number 2: Pu-238 (8.1 x 10-' cpm),
Pu-239/240 (6.0 x 1f' cpm), Sr-90 (6.0 x 10' cpm), and Co-60 (5.1 x i0 cpm)
(UNI 1978).

In 1994, the equipment remained in place due to its contaminated condition. No
radiation levels were detected around the exterior of the building. Interior radiation
conditions are anticipated.

cpm counts per minute

Table A-3. 116-KW Reactor Stack. (2 Pages)

Name Reactor Stack

Number 116-KW

WIDS Number 132-KW-1

Location Northeast side of the 105-KW Reactor building

Operational Years 1955 to 1971

Building The 116-KW Reactor Stack was constructed of reinforced concrete and was originally
Description 91 m (300 ft) high. It extended 5 m (16 ft) below grade and was 5 m (16 ft) in diameter.

The base wall is 0.4 m (1.5 ft) thick at the base and 0.3 m (I ft) thick at the top. The
base is solid concrete 5.6 m (18.5 ft) side to side and 3.5 m.(1 15 ft) thick, which rests
on another concrete base that is octagonal and measures 8 m (27 ft) side to side and
1.8 m (6 ft) thick (BHI 1994). The stack contained 215.7 m3 (282 yd3) of concrete and
8.8 metric tons (9.7 tons) of reinforcing steel.

In 1980 and 1981, the stack was shortened to 53 m (175 ft). Before demolition, the
stack was decontaminated. The mbble was placed inside the remaining portion of the
stack (UNI 1984).

Status/History The reactor stack was designed to discharge ventilation exhausts into the atmosphere
from the 105-KW Reactor to prevent the possible buildup of radioactivity near the plant
areas.

In 1960, following completion of the confinement project, air was diverted through
underground concrete ducts to the 11 7-KW Filter Building. After the air flowed
through the filters, it was discharged out the exhaust stack.

The 1 16-KW Reactor Stack is eligible for inclusion in the National Register of Historic
Places (NPS 1988) as a contributing property within the Hanford Site Manhattan Project
and Cold War Era Historic District

Proximity to Other * Approximately 50 n (165 ft) east of the 105-KW Reactor.
Facilities Approximately 20 m (66 ft) southeast of 117-KW.
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Table A-3. 116-KW Reactor Stack. (2 Pages)

Characterization In 1976, dose rates at the base of the reactor stack were less than 1 mR/hr (UNI 1978):

Before the 1981 demolition, the dose rate at the base of the reactor stack was less than
1 mR/hr. Background radiological levels within the base of the stacks were
approximately 1,000 cpm, with low-level smearable alpha contamination present up to
130 dpm/100 cm2. Smearable beta contamination ranged from 100 to 5,000 dpm/cm.

In 1994, no exterior radiation levels were detected above background.

dpm= disintegrations per minute

Table A-4. 117-KW Exhaust Air Filter Building. (2 Pages)

Name Exhaust Air Filter Building

Number 117-KW

WIDS Number 100-K-61
Location East of the 105-KW Reactor

Operational Years 1955 to 1971

Building The facility was constructed almost entirely below grade, with dimensions of
Description 18 x 12 x 10.6 m (59 x 39 x 35 ft) high. The walls were constructed 2.4 m (8 ft) above

grade and 8 m (27 ft) below grade. The roof was constructed with a steel frame with
large steel hatch covers. Walls were constructed of reinforced concrete with bermed
sidewalls of earth and gunite (AEC-GE 1964, PNL 1991, UNI 1984, WHC 1994). The
building is 309 m2 (3,334 fW) (GE 1964).

WIDS reports this facility also includes the intake ventilation duct from the
105-KW Building and the exhaust ventilation ducts to the 116-KW Reactor Exhaust
Stack (132-KW-1). All ductwork was constructed of concrete 0.3 to 0.6 m(I to 2 ft)
thick.

The ventilation ducts are approximately 1.5 m(5 ft) wide by 3.5 m(11.5 ft) high. The
115-KW gas piping tunnel is approximately 11 m (36 ft) wide by 2.4 m (8 ft) high.

Status/History The 117-KW Exhaust Air Filter Building was constructed as part of the reactor
confinement project The modification filtered ventilation air from the confinement
zone of the 105-KW Reactor Building through the 11 7-KW facility before its discharge
into the atmosphere through the 11 6-KW Reactor Stack.

The building housed two identical filter cells with an operating gallery. The facility is
divided into two large filter cells separated by a small operating area. The filter cells
hold 6 filter frames (two wide and three deep), and were designed to hold 36 filters
(0.2 n? [2 fW) and 0.3 m [1 ft] thick). The filters were particulate and activated
charcoal.

The operating area between the two cells is divided into two levels. The upper level
(access gallery) has 10 doors that lead from it. Eight doors open into the filter cells and
the other two provide access to the intake and exhaust ducts. Below the access gallery
is the operating gallery. A sump is located at each end of the operating gallery that was
designed to collect incidental drainage from above (WHC 1988).
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Table A-4. 117-KW Exhaust Air Filter Building. (2 Pages)

Underground concrete ventilation and gas pipe tunnels extend from the reactor to the
115-KW and 117-KW Buildings and to the reactor stack. The tunnels serve as intake
and exhaust plenums to the filter cells.

The 11 7-KW Exhaust Air Filter Building is eligible for inclusion in the National
Register of Historic Places (NPS 1988) as a contributing property within the Hanford
Site Manhattan Project and Cold War Era Historic District.

Proximity to Other * Approximately 20 m (66 ft) east of the 105-KW Reactor.
Facilities * Approximately 15 m (50 ft) northwest of 116-KW.

Characterization In 1976, radiological readings on the inlet surfaces of the facility was about 20,000 cpma

Dose rates in the inlet tunnel from the 105-KW Building to the 11 7-KW Building were
about 2.5 nPJhr. Dose rates in the exhaust tunnel from the 117 Building to the reactor
stack were about 600 epm.

Standard smears collected in the inlet tunnel and filter cells indicate the presence of the
following:

* Inlet tunnel floor upstream of the first turning vane: Sr-90 (4.7 x 102 cpm) and
C-14 (2.1 x l03 cpmn)

* Inlet tunnel floor at the second turning vane: H-3 (6.5 x 1 04cpm) and C-14 (4.1 x
104 cpm) (UNI 1978).

* Filter cells BI floor (first filter removed): Pu-238 (1.8 x 10 cpm), Pu-239/240
(3.7 x 10 cpm), Sr-90 (8.6 x 1- cpm), EU-152 (1.5 x 102 cpm), Co-60 (4.8 x
13 cpm), Eu-154 (4.7 x 10 cpm), Cs-137 (6.6 x 102 cpn) and Eu-155 (5.1 x
101 cpm)

* Filter cells wall of Bl filter cell: H-3 (1.5 x 103 cpm)
* Filter cells charcoal sample from A filter cell (pCi/g): Eu-152 (2.0 x 100 epm),

Co-60 (7.7 x 100 cpm), Cs-137 (1.0 x.0 0 cpm), and Eu-155 (2,4 x 10 cpm).

In 1994, the facility was reported as contaminated. Access to the facility is possible by
removing the steel roof hatches with the aid of a crane. Interior equipment remained in
place and was contaminated. No exterior radiation levels were detected above
background (BHI 1994).
WIDS reports that a site walkdown conducted in 1999 indicated the hatch on the top of
the above-ground portion of the facility is posted as a "contamination area" and.
"danger-restricted area, multiple hazards."

The ventilation and gas tunnels are contaminated.
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Table A-5 118-KW-2 Horizontal Control Rod Storage Cave.

Name Horizontal Control Rod Storage Cave

Number 118-KW-2

WIDS Number 118-KW-2

Location Northeast of the 105-KW Reactor

Operational Years 1955 to 1971

Building The facility is 2.4 x 18.2 ma (8 x 60 ft) and constructed of a concrete slab. Two sections
Description of 60-cm (24-in.)-diameter pipe were cut in half and laid lengthwise (open side down)

on the slab, forming a 12-rn (40-ft)-long tunnel. Each end of the tunnel contained a
concrete vertical wall and steel doors. The tunnel is coveredwith 1.8 m (6 ft) of fill
material. The berm width of fill material is about 7.6 rn (25 ft).

Status/History The 118-KW-2 Horizontal Control Rod Storage Cave was used for temporary storage of
irradiated and radioactively contaminated horizontal control rods. The control rods
were placed within the tunnel during the temporary storage (WHC 1988, 1994).

Proximity to Other e Approximately 42 m (140 ft) east of 117-KW.
Facilities * Approximately 68 m (225 ft) southeast of 150-KW.

Characterization The tunnel contains four rod tips and other rod removal components. Radiation reading
inside the door is 50 mR/hr.

Table A-6. 119-KW Exhaust Air Sampling Building.

Name Exhaust Air Sampling Building

Number 119-KW

WIDS Number NA

Location East of the 105-KW Reactor

Operational Years 1961 to 1971

Building The facility is a small, pre-engineered, ribbed-metal building on a concrete slab

Description foundation The building's dimensions are 4.2 x 6 m (14 x 20 if) (LIM 1984, WHC 1994).
The door is in the center of the west end, and there are no widows in the building. The

interior is painted wallboard. The building is 84.7 mr2 (278 f&) (GE 1964).

Status/History The 119-KW Exhaust Air Sampling Building is located over the ventilation ducts that

lead to the 117-KW Building. The building was designed to house most of the
instrumentation for the exhaust air systems and is located over the ventilation ducts that

lead from the filter buildings (PNL 1991).
The facility is eligible for inclusion in the National Register of Historic Places
(NPS 1988) as a contributing property within the Hanford Site Manhattan Project and

Cold War Era Historic District.

Proximity to Other e Approximately 5 m (17 ft) east of the 105-KW Reactor.
Facilities e Approximately 10 m (33 f) southwest of 117-KW.

Characterization NA
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Table A-7. 166-KW Oil Storage Vault.

Name Oil Storage Vault

Number 166-KW

WIDS Number 130-KW-2

Location West of the 165-KW Building

Operational Years 1955 to 1970

Building The underground tank was constructed of reinforced concrete and is 42.5 m (139.5 ft)
Description long by 28.5 m(93.6 ft) wide by 7.2 m (23.6 ft) deep. The tanks contained

two compartments with a combined capacity of 6,435,200 L (1,700,000 gal). At ground
level was a concrete penthouse approximately 3 x 2.4 x 2.4 m (10 x 8 x 8 ft) above a
stairwell leading into the pump room (UNI 1984).

The building is 1,134.9 rn2 (12,216 &[2) (GE 1964). It was constructed with 1,661.6 it?
(2,172 yd3) of concrete; 143.1 metric tons (157.8 tons) of reinforcing steel; 1.8 metric
tons (2 tons) of structural steel, 2.8 metric tons (3.1 tons) of miscellaneous steel; and
437.4 Im (1,434 If) of pipe (AEC 1956).

Status/History The 166-KW Oil Storage Vault (oil storage building) was designed to provide storage
for the fuel oil used in the 165-KW Building. The facility contained one underground
oil storage tank located west of the control building, two 170,343-L (45,000-gal)
capacity day tanks, and a pump room. Bunker No. 6 fuel oil was stored in the tanks
(AEC 1956; WHC 1988, 1994).

Proximity to Other * Approximately 10 m (33 ft) west of the 165-KW Building.
Facilities a Approximately 65 m (215 ft) southwest of the 105-KW Building.

Characterization In 1976, oil was removed from the 166-KW storage bunkers (WHC 1994).
WIDS states that approximately 7,570 L (2,000 gal) of oil remains in the storage tank,
and lists the site as hazardous/dangerous.

If = linear feet
Im = linear meters
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Table A-8. 183-KW Chlorine Car Protection Building.

Name Chlorine Car Protection Building

Number 183-KW

WIDS Number NA

Location Next to the 183. 1-KW Headhouse
Operational Years 1955 to 1971

Building The 183-KW Chlorine Car Protection Building contained two bays 10.6 m x 29 m
Description x 6.4 m (35 x 96 ft by 21 ft high), with a raiload spur at each bay (WHC 1988). The

entry doors are metal and bomb-resistant. Exterior walls are 0,3-m 7.6-cm (1-ft 3-in.)-
thick concrete. The center dividing wall is 0.3-m (1-ft)-thick concrete. All three walls
extend below grade 0.9 m 10.2 cm (3 ft4 in.). The roof is 0.3-rm7.6-cm (1-ft 3-in.)-
thick concrete, and the floor is 0.3-rn 10.2-cm (1-ft 4-in.)-thick concrete. The concrete
wall that the entry door is attached to is 0.9 m 2.5 cm (3 ft 1 in.) thick (drawing
H-1-25283).

Status/History The completion report states that chlorine was stored and used directly from railroad
tank cars, and air pressure was used for unloading. Chlorine was fed from the railcars to
evaporators that vaporized it to a gaseous state. From the evaporators, the chlorine
passed to a visible vacuum-type chlorinator that controlled the injection rate in
proportion to raw water flow (drawing H-1-25469). The injection of chlorine is blended
with raw water to form a chlorine solution. Three evaporators and three chlorinators
were used, two for active use and one for standby (AEC 1956).

Proximity to Other Next to the 183.1-KW Headhouse.
Facilities

Characterization NA
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Table A-9. 183.1-KW Headhouse and Tanks.

Name Headhouse and Tanks

Number 183.1-KW Headhouse and Tanks

WIDSNumber NA

Location Next to the sedimentation basins at the southern end of the facility

Operational Years 1955 to 1971

Building The headhouse is the water quality center for the water treatment plant and contained
Description equipment for metering raw water; chemical injection into raw, filtered, and process

water; and for effluent and influent control for the filter plant (AEC 1956). The
headhouse measured 41.4 x 9.4 x 6 in (136 x 31 x 20 ft) and 21.3 x 18.2 x 6 m
(70 x 60 x 20 ft), with a concrete foundation and floor. It also contains structural-steel
frame walls with transite siding, and a transite roof with built-up asphalt and gravel
(WHC 1988, UNI 1984).
The facility was constructed of 2,404 d (3,143 yd3) of concrete; 40,274 kg (88,789 lb)
of miscellaneous iron; 44,635 kg (98,404 lb) of structural steel; 141,385 kg (311,701 lb)
of reinforcing steel; 25.2 metric tons (27.8 tons) of miscellaneous steel; 517 mi
(5,563 ft) of siding; 2,542.5 Im (8,3361f) of copper tubing; 6,564.2 lm (21,522 If) of
pipe; 84.5 squares of roofing; and 586 m2 (6,300 ft) of wallboard and sheetrock
(AEC 1956).

Status/History Raw water from the 181-K Pumphouse entered the basement of the headhouse through
two 152-cm (60-in.)-diameter pipelines. At the headhouse, the two lines branched into
three 91-cm (36-in)-diameter distribution lines (GE 1952).
The headhouse is a single-story, T-shaped structure. The main wing contained the control
equipment and personnel facilities; electrical equipment room, main control room,
laboratory, lunchroom, locker and restroom, and chlorine equipment room. The remaining
portion of the facility housed the sanitary water filters, filter control board, water softeners,
caustic soda and alum feeding pumps, activated silica batching and storage tanks, and
silica batch control board. The basement of the main wing contained the raw water
manifolds, metering stations, and the alum and activated silica injection points. The
stem section of the basement contained the chemical heat exchangers, water glycol heat
exchangers, circulating pumps, silica batching and storage tanks, and air compressors.

The headhouse controlled the operations of the chlorination of raw water, addition of
coagulants to raw water, pH correction of filtered water, addition of corrosion inhibitor to
process water, and influent and effluent control (AEC 1956, WHC 1988).
The facility is eligible for inclusion in the National Register of Historic Places
(NPS 1988) as a contributing property within the Hanford Site Manhattan Project and
Cold War Era Historic District.

Proximity to Other a Approximately 66 m (20ft) northeast of 183-KW.
Facilities * Approximately 12 m(40ft) south of 183.2.

Characterization In 1985, a french drain and dry well near the acid tanks at the 183.1-KW Headhouse
were identified as having acid sludge containing hazardous inorganic materials. In
addition, the drywell contained concentrations of mercury, which classify it as a
dangerous waste site. The sludge was residue that was removed from sulfuric acid
storage tanks in the late 1960s and early 1970s. Concentrations of inorganic materials
from the dry well and french drain are provided below:
Sample: As Ba Cd Cr Pb Hg Ag Se

Dry well sludge: 0.005 13.8 <0.002 0.03 0.026 0.387 0.05 0.010

French drain sludge: <0.05 2.97 0.002 0.29 0.83 <0.005 0.07 0.50

Source: WHC 1994
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Table A-10. 183.2-KW Sedimentation Basins.

Name Sedimentation Basins

Number 183.2-KW
WIDS Number NA
Location South of the 105-KW Reactor

Operational Years 1955 to 1971

Building There are six parallel sedimentation basins, each measuring 88.3 in (290 ft) long and
Description 39.6 in (130 ft) wide, and contain 5.1 in (17 ft) of water. Waterwas fed from the

flocculation basins into the sedimentation basins (GE 1952).

The basins were constructed with 19,690 rn (25,739 yd3) of concrete; 18,264 kg
(40,266 lb) of miscellaneous iron; 1,328,610 kg (2,929,083 lb) of reinforcing steel; and
4,808.6 1in15,766 If) of pipe. The water-holding capacity of the sedimentation basins
were 106,748,618 L (28,200,000 gal) (AEC 1956). The total area is 26,756 m2

(288,000 f 2) (UNI 1984).

Status/History The 183.2-KE Flocculation and Sedimentation Basins were designed to provide
through-mixing of chemicals that were added to the water in the 183. 1-KE Headhouse,
coagulation of particles of suspended matter, and settlement of suspended solids. The
facility is capable of handling a maximum total water flow of 592,800 L/min
(156,000 gal/min). From the headhouse, water entered the flocculation basins and
directly into the sedimentation basins. Detention time for the flocculators was
29 minutes to allow for adequate coagulation.

The sedimentation basins contained six individual sections, three on each side of a
central tunnel, interconnected through two distribution flumes. In addition, each basin
discharge flume is equipped with twenty 60-cm (24-in) disc valves. Water flowed over
a weir through the disc valves and into the filter distribution flume located under the
discharge flume. At normal water flow, 24.1 cm (9.5 in.) of water flowed over the weir
(GE 1952). Water entered the 183.3-KW Filter Plant from the sedimentation basins.

Proximity to Other e Approximately 11 m(33 ft)northofl831-KW.
Facilities * Approximately 23 m (76 ft) north of 183-KW.

Characterization NA

Engineering Evaluation/Cost Analysis for the 100-KArea Ancillary Facilities
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Table A-11. 183.3-KW Filter Basin.

Name Filter Basin

Number 183.3-KW

WIDS Number NA

Location North of the 183.2 Sedimentation Basins

Operational Years 1955 to 1971

Building The filter basin is about 246 m (807 ft) wide, 24.6 m (81 ft) long, and 8.5 m (28 ft) high.
Description The basin was constructed of 8,947 m3 (11,696 yd) of concrete; 820,231 kg

(1,808,300 lb) of reinforcing steel; 6,869.8 lm(22,524 If) of copper tubing; and
18,370 kg (40,500 lb) of miscellaneous steel (AEC 1956).

Status/History The 183.3-KW Filter Basin was designed to remove unsettled flocc and other small
suspended particles carried by the water from the sedimentation basins.

The filter building contained three sections: flumes, filters, and pipe gallery. The
flumes are a vertical bank of concrete conduits located adjacent to, and paralleling, the
entire width of the sedimentation basins. The filters are immediately beyond the flumes
and contained two beds and a central gullet separating the beds. Water flowed from the
flumes through a 152- and 182-cm (60- and 72-in.) filter sluice gate into each filter
gullet. A pipe gallery ran the entire length of the filter, which included the central
tunnel. Filtered water flowed from the filters, through the filter effluent flumes toward
the outer ends of the flumes, and delivered to the clearwells (183.4-KW).

Proximity to Other Immediately north of the 183.3-KW Sedimentation Basins.
Facilities

Characterization NA

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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Table A-12. 183.4-KW Reservoir and Clearwells.

Name Reservoir and Clearwells

Number 183.4-KW

WIDS Number NA

Location North of 183.3-KW

Operational Years 1955 to 1971

Building The clearwell perimeter walls, floors, columns, beams, and struts were constructed of
Description reinforced concrete. The roof deck was constructed of a pre-cast, reinforced-concrete

slab covered with a 4-ply asphalt and gravel.

The overall dimensions, which included the central pipe tunnel, are 246.4 m (808.3 ft)
long, by 46.7 m (153.3 ift) wide, and 7.3 m (24 ft) deep. Each clearwell is 119.3 n
(391.7 ft) long, 46.7 m (153.3 ft) wide, and 7.1 m (23.3 ft) deep. It was constructed of
19,989.6 m2 (214,942 ft) of concrete; 663.9 metric tons (732 tons) of reinforcing steel;
18.6 metric tons (20.5 tons) of miscellaneous steel; 1,182.5 squares of roofing; 518.5 lm
(1,700 If) of copper tubing; and 1,973.7 Im (6,471 If) of pipe (AEC 1956).

Status/History The 183.4-KW Clearwells were designed to provide underground storage of filtered
water. The two clearwells are each capable of holding 34,068,708 L (9,000,000 gal) of
water (UNI 1984). A pipe tunnel divides the two reservoirs on the centerline. A gravity
pipe connection is located between the bottoms of the two halves of the reservoir. The
pipe is located under the tunnel, with an overflow line from each reservoir connected to
the main sewer.

Proximity to Other Approximately 30 m (100 ft) southeast of 166-KW.
Facilities

Characterization NA

Table A-13. 183.5-KW Lime Feeder Building.

Name Lime Feeder Building

Number 183.5-KW
WIDS Number NA
Location Southwest corner of the 183.4-KW Clearwells

Operational Years 1955 to 1971
Building The lime feeder building is located above the flash mixers. Differences exist in the size
Description of the building. One document says that it is m2 (225 f&) (GE 1964), and another

document states it is 86 m (925 if) (UNI 1984). Construction drawing H-1-25108
indicates the facility was 11 x 8.1 x 5.1 m(36 x 26.8 x 17 ft) tall.

Status/History The lime feeder building was designed to discharge lime through a pair of flash mixers
to the clearwells. Lime was added to the water to obtain the proper pH. The lime
building contained an automatic, dry, gravimetric belt-type feeder with a capacity of
226.7 kg/hr (500 lb/hr); hopper, weir box, and lime feeder. Lime was stored in a steel
silo with a storage capacity of 113.4 metric tons (125 tons) (AEC 1956). Lime was
delivered to the silos by railcars.

Proximity to Other Approximately 250 m (825 ft) west of 151-K.
Facilities

Characterization NA

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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Table A-14. 183.6-KW Lime Feeder Building.

Name Lime Feeder Building

Number 183.6-KW

WIDS Number NA

Location Southeastcorner of the 183.4-KW Clearwells

Operational Years 1955 to 1971

Building The lime feeder building is located above the flash mixers. Differences exist in the size
Description of the building. One document says that it is 21 m2 (225 f&) (GE 1964), and another

document states it is 86 m2 (925 ft) (UNI 1984). Construction drawing H-1-25108
indicates the facility was 11 x 8.1 x 5.1 t (36 x 26.8 x 17 ft) tall.

Status/History The lime feeder building was designed to discharge lime through a pair of flash mixers
to the clearwells. Lime was added to the water to obtain the proper pH. The lime
building contained an automatic, dry, gravimetric belt-type feeder with a capacity of
226.7 kg/hr (500 lb/hr); hopper, weir box, and lime feeder. Lime was stored in a steel
silo with a storage capacity of 113.4 metric tons (125 tons) (AEC 1956). Lime was
delivered to the silos by railcars.

Proximity to Other Southeast corner of the 183.4 Clearwells.
Facilities

Characterization NA

Table A-15. 183.7-KW Pipe Tunnel.

Name Pipe Tunnel

Number 183.7-KW

WIDS Number NA

Location Under the 183-KW Water Treatment Facility

Operational Years 1955 to 1971

Building The pipe tunnel extended from the 183.1 -KW Headhouse, under the center of the
Description sedimentation basin, the clearwell fuel storage area, the 190-KW Building, and the

165-KW Building to the 105-KW (AEC-1956, drawing SK-1-23727).

Status/History
Proximity to Other Under the 183-KW Water Treatment Facility.
Facilities

Characterization NA

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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Table A-16. 190-KW Process Water Pumphouse.

Name Process Water Punphouse

Number 190-KW

WIlDS Number NA

Location Over the central tunnel between the 165-KW Control Building and 183.4-KW Clearwells

Operational Years 1955 to 1971

Building The building housed all large water pumping units. The superstructure was constructed
Description of a steel frame and transite siding. The substructure was constructed of reinforced

concrete.

The facility is 55.4 in (182 ft) wide, 42.7 in (140.3 ft) long, and 9.7 (32 ft) high. The
roof is corrugated cement transite with 5-cm (2-in.) form glass insulation and asphalt
gravel: The approximate footprint of the facility is 4,425 n2 (47,634 fl2) (GE 1964,
WHC 1988).

The following materials were used for the construction of the facility: 4,868.5 m3

(6,364 yd3) of concrete; 42 metric tons (46.2 tons) of miscellaneous steel; 377.7 metric
tons (416.4 tons) of reinforcing steel; 267.4 metric tons (294.8 tons) of structural steel;
1,508.1 n 2 (16,216 ft) of roofmg; 3,749.1 Im (12,292 lf) of siding; 3,749.1 In
(12,292 If) of pipe; and 1,532.3 i (5,024 If) of copper tubing (ABC-GE 1964,
AEC 1956, WHC 1994). The building is 4,425 n2 (47,634 ft) (UNI 1984).

Status/History The 190-KW Process Water Pumphouse is a single-story building with a basement that
was designed to house all large water pumping units, which included service and
backwash pumps. The puniphouse developed the pressure necessary to pump treated
water to the reactor for cooling (GE 1952). The facility contained six dual-pumping
sets of process pumps designed to provide a positive suction head to the secondary
pump and also furnish water during transient shutdown. In addition, it contained
primary and secondary pumps (GE 1952).

The 190-KW Main Pumphouse is eligible for inclusion in the National Register of
Historic Places (NPS 1988) as a contributing property within the Hanford Site
Manhattan Project and Cold War Era Historic District.

Proximity to Other . Adjacent to the south wall of the 165-KW Building.
Facilities @ Adjacent to the north wall of the 183.4-KW Clearwells.

Characterization NA

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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Table A-17. 110-KE Gas Storage.

Name Gas Storage

Number 110-KE

WIDS Number NA
Location Northeast of the 115-KE Building

Operational Years 1955 to 1971

Building This facility contained high-pressure helium tanks that were 60 cm (24 in.) in diameter
Description by 24.3 m (80 ft) long and four large-diameter, low-pressure tanks that were used for

carbon dioxide (BI 1994, UNI 1984, WHC 1994).

Status/History The 1 10-KE Gas Storage facility supported the 115-KE Building and is an outdoor
unloading and gas storage area. This facility is served by a railroad spur, with
associated equipment for transferring gas at high pressure (WHC 1988). The carbon
dioxide tanks have been removed, but the supports remain in place.

Proximity to Other * Approximately 4 m (14 ft) northeast of the 115-KE Building.
Facilities * Approximately 62 in (205 ft) east of the 105-KE Reactor.

Characterization NA

Table A-18. 115-KE Gas Recirculation Building. (2 Pages)

Name Gas Recirculation Building

Number 115-KE

WIDS Number NA

Location East of the 105-KE Reactor

Operational Years 1955 to 1971

Building This single-story building is 6 in (20 ft) above grade and 6 in (20 ft) below grade. It

Description measures 34.4 x 10.3 x 12 in (113 x 34 x 40 ft) tall, with a total area of 360 n2

(3,880 f2) (BHI 1994). The building was constructed with a reinforced-concrete
foundation and floor and a corrugated transite slab roof with built-up asphalt and gravel
(AEC-GE 1964, UNI 1984, WHC 1994).

Status/History The 115-KE Gas Recirculation Building was designed to house gas circulation pumps,
gas dryers, filters, heat exchangers, and related instruments and piping for the reactor
gas coolant system (WHC 1988). The building was also designed to detect water leaks
within the reactor cores. It contains gas dryer towers, heaters/coolers, condensers,
filters, pumps, silica-gel drying beds, piping and ductwork, and heating and ventilation
systems. In addition, it contains spindle-type helium storage tanks and a gas unloading
room. The equipment was reported present in 1994.

Proximity to Other o Approtimately 23 in (76 ft) east of the 105-RE Reactor.
Facilities t Approximately 36 m (119 ft) southeast of the 119-KE Building.

Engineering Evaluation/Cost Analysisfor the 100-K Area Ancillary Facilities

September 2004 A-15



DOE/RL-2004-43

Rev. 0Appendix A - Building Descriptions

Table A-18. 115-KE Gas Recirculation Building. (2 Pages)

Characterization In 1976, radiological readings on piping, condensate drains, valves, turbine blowers; and
condensers in the dryer rooms were about 10,000 cpm: Radiological readings of the
silica-gel towers ranged from 1,000 to 15,000 cpm. The dryer room had the highest
radiation level, with radiological readings on the condensers of about 50,000 cpm.
Direct readings of the condensers were 30 mR/hr. Background radiation levels were
about 1,000 cpm.

Dose rates in the filter room were about 1 mR/hr.

Dose rates for the gas-piping tunnels were about 1 mR/hr. Direct readings of the piping
inside the tunnels ranged from 3 to 20 mR/hr.
Standard smears taken in 1976 on the gas piping tunnel wall and ball chute and the
condensate drains in dryer rooms I and 2 indicate the presence of the following:

* Gas piping tunnel floor: H-3 (5.9 x 10 2 cpm) and Co-60 (3.7 x 101 cpm)

* Gas piping tunnel wall: Sr-90 (1.6x 100 cpm) and C-14 (5.0 x 102 cpm)
* Condensate drain in dryer room number 1: H-3 (6.6 x l03epm) and C-14

(3.3 x 103 cpm)
* Condensate drain in dryer room number 2: Sr-90 (2.9 x 10 cpin) and Co-60

(3.x 1O'cpm)(UNI 1978).

In 1994, no radiation levels were detected above background around the exterior
building perimeter. Interior radiation conditions are anticipated. Interior equipment
remained in place and unused due to contaminated conditions.

Table A-19. 116-KE Reactor Stack (2 Pages)

Name Reactor Stack

Number 116-KE

WIDS Number 132-KE-1

Location East of the 105-KE Reactor

Operational Years 1955 to 1971

Building The 116-KE Reactor Stack was constructed of reinforced concrete and originally 91 m
Description (300 ft) high. It extends 4.8 rn (16 ft) below grade and is 4.8 m (16 ft) in diameter. The

base wall is 0.45 m(1.5 ft) thick at the base and 0.3 m (1 ft) thick at the top. The base is
solid concrete measuring 5.6 m (18.5 ft) side to side, and 3.5 m (11.5 ft) thick, which
rests on another concrete base that is octagonal and measures 8.2 m (27 ft) side to side
and 1.8 m(6 ft) thick (BRI 1994). The stack contained 215.7 n3 (282 yd3) of concrete
and 8.8 metric tons (9.7 tons) of reinforcing steel.
In 1980 and 1981, the stack was shortened to 53 in (175 ft). The rubble was placed
inside the remaining portion of the stack (UNI 1984).

Status/History The reactor stack was designed to discharge ventilation exhausts into the atmosphere from
the 105-KE Reactor to prevent the possible buildup of radioactivity near the plant areas.

In 1960, following the completion of the confinement project, air was diverted through
underground concrete ducts to the 117-KW Filter Building. After the air flowed
through the filters, it was discharged out the exhaust stack.

Proximity to Other 9 Approximately 5 m (17 ft) east of the 105-KE Reactor.
Facilities e Approximately 23 m (76 ft) northwest of the 115-KE Building.

Engineering Evaluation/Cost Analysisfor the 100-KArea Ancillary Facilities
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Table A-19. 116-KE Reactor Stack. (2 Pages)

Characterization In 1976, dose rates at the base of the reactor stack were less than 1 mR/hr. Samples
taken at the 11 7-KE Inlet Tunnel at the first turning vane upstream of the cells indicate
the presence of Pu-238 (2.8 x 10' cpm), Pu-239/240 (3.0 x 100 cpm), Sr-90 (7.3 x
10' cpm), Eu-152 (1.7 x 102 cpm), Co-60 (4.4 x 103 cpm), and Cs-137 (1.4 x 102 cpm)
(UNI 1978).
In 1994, no exterior radiation levels were detected above background (BET 1994).

Table A-20. 117-K-E Exhaust Air Filter Building. (2 Pages)

Name Exhaust Air Filter Building

Number 117-KE

WIDS Number 100-K-62

Location East of the 105-KE Reactor

Operational Years 1955 to 1971

Building The facility was constructed almost entirely below grade (2.4 m [8 ft] above grade and
Description 8 m [27 ft] below grade), with dimensions of 17.9 x 11.8 x 10.6 in (59 x 39 x 35 ft) high

(PNL 1991, WHC 1988). The building is 309.7 it2 (3,334 ft2) (GE 1964).

The walls are constructed of reinforced concrete. The roof is constructed with a steel
frame with large steel hatch covers. The above-grade structure contains bermed
sidewalls of reinforced concrete, earth, and gunite (BIll 1994, AEC-GE 1964,
UNI 1984, WHC 1994).

WIDS reports that this facility also includes the intake ventilation duct from the
105-KW Building and the exhaust ventilation ducts to the 116-KW Reactor Exhaust
Stack (132-KE-1). All ductwork was constructed of concrete 0.3 to 0.6 m (1 to 2 ft) thick.

Access can only be made by removing the large steel roof hatches with the aid of a
crane.

Status/History The 117-KE Exhaust Air Filter Building was constructed as part of the reactor
confinement project. The modification filtered ventilation air from the confinement
zone of the 105-KE Reactor Building through the 117-KE facility before its discharge
into the atmosphere through the 116-KE Reactor Stack

The building houses two identical filter cells with an operating gallery. The facility is
divided into two large filter cells separated by a small operating area. The filter cells
hold six filter frames (two wide and three deep) and were designed to hold 36 filters
(0.18 m2 [2 fr2] and 0.3 n [1 ft] thick). The filters were particulate and activated charcoal.

The operating area between the two cells is divided into two levels. The upper level
(access gallery) has 10 doors that lead from it. Eight doors open into the filter cells, and
the other two provide access to the intake and exhaust ducts. Below the access gallery
is the operating gallery. A sump is located at each end of the operating gallery that was
designed to collect incidental drainage from above (WHC 1988).

Underground concrete ventilation and gas pipe tunnels extend from the reactor to the
115-KE and 117-KE Buildings, and to the reactor stack. The tunnels serve as intake
and exhaust plenums to the filter cells.

Proximity to Other * Approximately 18 m (60 ft) east of the 105-KE Reactor.
Facilities * Approximately 37 m (122 ft) north of the 115-KE Building.

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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Table A-20. 117-KE Exhaust Air Filter Building. (2 Pages)

Characterization In 1976, radiological readings on the inlet surfaces of the facility was about 20,000 cpmL

Dose rates in the inlet tunnel from the 105-KE Building to the 117-KE Building were
about 2.5 mR/hr. Dose rates in the exhaust tuniel from the 117-KE Building to the
reactor stack were about 600 epm.

In 1994, no exterior radiation levels were detected above background. The interior of
the facility was reported as contaminated. The equipment remained in place
(BHIl 1994).

WIDS reports that a site walkdown conducted in 1999 indicated the hatch on the top of
the above-ground portion of the facility is posted as a "contamination area" and
"danger-restricted area, multiple hazards."

Table A-21. 118-KE-2 Horizontal Control Rod Storage Cave.

Name Horizontal Control Rod Storage Cave

Number 118-KE-2

WIDS Number 118-KE-2

Location Northeast of the 105-KE Reactor

Operational Years 1955 to 1971

Building The facility is 2.4 x 18.2 n (8 x 60 ft) and constructed on a concrete slab. Two sections of
Description 60-cm (24-in.)-diameter pipe were cut in half and laid lengthwise (open side down) on

the slab, forming a 12-m (40-ft)-long tunnel. Each end of the tunnel contains a concrete
vertical wall and steel doors. The tunnels are covered with 1.8 rn (6 ft) of fill material.
The berm width of fill material is about 7.6 n (25 ft) (WHC 1994).

Status/History The 118-KE-2 Horizontal Control Rod Storage Cave was used for temporary storage of
irradiated and radioactively contaminated horizontal control rods. The control rods
were placed within the tunnel during the temporary storage (WHC 1988).

Proximity to Other * Approximately 18 m (60 ft) northeast of the 117-KE facility.
Facilities . Approximately 42 m (140 ft northeast of the 1714-KE Building

Characterization NA

Engineering Evaluation/Cost Analysis for the 100-fk Area Ancillary Facilities
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Table A-22. 166-KE Oil Storage Vault.

Name Oil Storage Vault

Number 166-KE

WIDS Number 130-KE-2

Location Adjacent to the 165-KE Boilerhouse

Operational Years 1955 to 1971

Building The underground tank was constructed of reinforced concrete and was 42.5 m (139.5 ft)
Description long, 28.5 m (93.6 ft) wide, and 7.2 m (23.6 ft) deep. The tanks contain two

compartments with a combined capacity of 6,435,200 L (1,700,000 gal). At ground
level is a concrete penthouse approximately 3 x 2.4 x 2.4 m (10 x 8 x 8 ft) above a
stairwell leading into the pump room. The facility is 1,135 m2 (12,216 fW) (GE 1964).
It was constructed with 1,735 m3 (2,268 yd3) of concrete; 143.3 metric tons (158 tons)
of reinforcing steel; 0.9 metric tons (1 ton) of structural steel; 2.7 metric tons (3 tons) of
miscellaneous steel; 58.6 Im (192 If) of copper tubing; and 431.1 Im (1,413 If) of pipe
(AEC 1956).

Status/History The 166-KE Oil Storage Vault (oil storage building) was designed to provide storage
for the 165-KE boiler's fuel oil. The facility contains one underground oil storage tank
located west of the control building, two 170,343-L (45,000-gal)-capacity day tanks,
and a pump rooni Bunker No. 6 fuel oil was stored in the tanks (AEC 1956, UNI 1984,
WHC 1994). The oil storage vault was later used for the storage of Bunker C oil for the
100-N Area from 1981 to 1985 (WHC 1988).

Proximity to Other & Approximately 65 m (215 ft) southwest of the 105-KE Reactor.
Facilities a Approximately 10 m (33 ft) west of the 165-KE Building.

Characterization Oil was removed from the 166-KE storage bunker in 1976 (WHC 1994).

WIDS reports that approximately 7,570 L (2,000 gal) of oil remains in the concrete

tank, and lists the site as hazardous/dangerous.

Table A-23. 1614-KE Environmental Monitoring Station.

Name Environmental Monitoring Station

Number 1614-KE

WIlDS Number NA

Location Centrally located between the 105-K Reactor buildings

Operational Years 1955 to 1971

Building The building is 6.1 m2 (66 fl) (GE 1964). It is constructed of concrete block on a
Description concrete slab. The facility is about 2.4 x 2.4 m (8 x 8 ft). The roof is constructed of

tongue-and-groove sheathing with asphalt and gravel covering (drawing H-1-25179).

Status/History Information related to the status and history of the facility is unavailable.

Proximity to Other * North of the 1717-KE Building.
Facilities o North of the 1704-KE Building.

Characterization NA

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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Table A-24. 182-K Emergency Water Pumphouse.

Name Emergency Water Pumphouse

Number 182-K

WEDS Number NA

Location West of 166-KE

Operational Years 1955 to 1971

Building The facility is 242.4 rn2 (2,610 ft2) and constructed with a steel frame and concrete
Description foundation and floors, transite walls, and roof of insulated steel decking with built-up

tar and gravel (BHI 1994, AEC-GE 1964, UNI 1984, WHC 1988). The building is
242.4 m2 (2,610 ft) (GE 1964).

Status/History The 182-K Emergency Water Puiphouse houses diesel engine-driven pumping gear
and related equipment for emergency reactor cooling (WHC 1988). The facility was
designed to pump water from either the KE or KW Clearwells to either the KE or
KW Reactors for emergency cooling (BHI 1994). Two 66,619-L (17,599-gal) steel
underground diesel oil storage tanks (2.8 m [9.5 ft] in diameter by 10 m [33 Ift] long)
were located on the north side of the facility (drawing H- 1-23810).

Proximity to Other e Approximately 45 m (150 ft) west of the 166-KE Building.
Facilities * Approximately 97 m (320 ft) east of the 1717-K Building.

Characterization The tanks were removed in 1993; the soil around the tanks was sampled, results
analyzed, and the site backfilled.

Table A-25. 1701-K Patrol Headquarters.

Name Patrol Headquarters

Number 1701-K

WEDS Number NA

Location At the southern entrance into the K Reactor area

Operational Years 1968 to ?

Building The dimensions of the building are 14.9 x 15.5 x 4.1 m (49 x 51 x 13.5 ft) high. It is a
Description single-story, concrete and steel-framed structure, which includes corrugated transite

walls, concrete foundation and floor, flat pre-fabricated cement board flat roof with
built-up asphalt and gravel surfacing. The 1701-K Building adjoins the
1720-K Building, and together the buildings cover approximately 575.9 n? (6,200 f&)
(AEC-GE 1964, UNI 1984, WHC 1988). The building is 100.3 m2 (1,080 fV)
(GE 1964).

Status/History The 1701-K Patrol Headquarters (badgehouse and radio patrol building) is located at the
main entrance to the K Reactor area. A portion of the building was used for the
telephone exchange and patrol radio rooms, with the remainder of the building
containing offices, ordinance room, assembly room, locker room, and other personnel
facilities (GE 1952).

Proximity to Other Approximately 227 m (750 ft) southeast of the 183.2-KW Sedimentation Basins.
Facilities

Characterization NA

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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Table A-26. 1720-K Office and Telephone Exchange.

Name Office and Telephone Exchange

Number 1720-K

WIDS Number NA

Location At the southern entrance into the K Reactor area

Operational Years 1955 to present

Building The 1720-K Building dimensions are 22.5 x 15.2 x 3.9 m(74 x 50 x 13 ft) high. It is

Description constructed as a single-story building, with a concrete and steel-framed structure, which
included corrugated transite siding, concrete foundation and floor, cemesto board or
concrete slab roof with built-up asphalt and gravel (AEC-GE 1964, WHC 1988). The
1701-K Building is 343.7 n 2 (3,700 ff) and adjoins the 1720-K Building. Together the
buildings cover approximately 575.9 n2 (6,200 ft2) (GE 1964).

Status/History The 1720-K Office and Telephone Exchange (patrol headquarters and administrative
office) was designed to provide facilities for security patrol, duplicating, and mail
operations. Portions of the building were used by General Telephone Electric for the
telephone exchange (UNI 1984). The 1720-K Building adjoins the 1701-K Building,
sharing a common wall.

Proximity to Other Approximately 227 m (750 ft) southeast of the 183.2-KW Sedimentation Basins.

Facilities

Characterization NA

Table A-27. 1909-K Effluent Valve Pit.

Name Effluent Valve Pit

Number 1909-K

WIDS Number NA

Location West wall of YE Reactor and north of the rod rack

Operational Years 1955 to 1971

Building The 1909-K Effluent Valve Pit is believed to be associated with the 1909-KE Junction

Description Box. The junction box is 7.6 m(25 ft) wide by about 4.5 m(15 ft) high
(drawing H-1-23227). A 91- and 182-cm (36- and 72-in.)-diameter pipe each enter the
north side of the junction box. From the junction box, pipelines enter the west wall of
the KE Reactor. The 182-cm (72-in.) pipe rests in concrete saddles that sits on a
concrete slab. A 30-cm (12-in), Schedule 40 stainless-steel bypass line is present near
the bend in the pipe west of the reactor wall (drawing H-1-23237).

Status/History Because both reactors were constructed at the same time with many similarities, there is
the possibility that the KW Reactor also contains a 1909 Junction Box (drawing
H-1-20365).

Proximity to Other Along the west wall of the KE Reactor.
Facilities

Characterization NA
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Table A-28. Inactive Facilities Included in the 100-KAncillary Facilities
Engineering Evaluation/Cost Analysis.

Facility Description WIDS Number

11 0-KW Gas Storage

115-KW Gas Recirculation Building

116-KW Reactor Stack 132-KW-1

117-KW Exhaust Air Filter Building 100-K-61

118-KW-2 Horizontal Control Rod Storage Cave

119-KW Exhaust Air Sampling Building

166-KW Oil Storage Vault

183-KW Chlorine Car Protection Building

183.1-KW Head House and Tanks

183.2-KW Sedimentation Basins

183.3-KW Filter Basin

183.4-KW Reservoir and Clearwells

183.5-KW Lime Feeder Building

183.6-KW Lime Feeder Building

183.7-KW Pipe Tunnel

190-KW Process Water Pumphouse

11 O-KE Gas Storage

115-KE Gas Recirculation Building

116-KE Reactor Stack 132-KE-1

117-KE Exhaust Air Filter Building 100-K-62

11 8-KE-2 Horizontal Control Rod Storage Cave

166-KE Oil Storage Vault

1614-KE Environmental Monitoring Station

182-K Emergency Water Pumphouse

1701-K Patrol Headquarters (attached to 1720-K building)

1720-K Office and Telephone Exchange

1909-K Effluent Valve Pit

Engineering Evaluation/Cost Analysis for the 100-K Area Ancillary Facilities
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Table A-29. Facilities Not Included in the 100-K Ancillary Facilities
Engineering Evaluation/Cost Analysis. (2 Pages)

Facility Description WIDS Number

Active Facilities

151-KW Substation 230-KV

165-KW Switch Gear, Power Control Building 100-K-66

181-KW River Pumphouse

1713-KW Warehouse

1714-KW Oil and Paint Storage Shed

119-RE Exhaust Air Sampling Building

151-KE Substation 230-KV

165-KE Switch Gear, Power Control Building 100-K-67

166A-KE Material Storage Building

167-KE Cross Tie Tunnel

181-KE River Pumphouse

183-ICE Chlorine Car Protection Building

183.1-KE Head House and Tanks

183.2-KE Sedimentation Basins

183.3-KE Filter Basin

183.4-KE Reservoir and Clearwells

183.5-KE Lime Feeder Building

183.6-KE Lime Feeder Building

183.7-KE Pipe Tunnel

190-KE Process Water Pumphouse

1705-KE Effluent Water Treatment Pilot Plant

1706-KE Water Studies Semiworks Facility

1706-KEL Developmental Laboratory

1706-KER Water Studies Recirculation Building

1713-KE Shop Building

1713-KER Warehouse

1714-KE Oil and Paint Storage Shed

1908-KE Outfall Instrumentation Building

142-K Cold Vacuum Drying Facility

151-K Switching Station

167-K Cross Tie Tunnel Building

185-K Potable Water Plant

1717-K Maintenance and Transportation

1724-K New Shop Addition

1724-KA Storage Facility

1724-KB Gas Bottle Storage Facility

1908-K Outfall Structure

Demolished Facilities

150-KW Heat Recovery Facility 116-KE-4
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Table A-29. Facilities Not Included in the 100-K Ancillary Facilities
Engineering Evaluation/Cost Analysis. (2 Pages)

Facility Description WIDS Number

150-KE Heat Recovery Facility 11 KE-5

1701-KA Exclusion Area Badge House

1702-KW Badge House

1702-KE Badge House

Facilities Proposed for Interim Safe Storage Program

105-KW Reactor Building (includes fuel storage basin) 100-K-43

105-ICE Reactor Building (includes fuel storagebasin) 100-K-42

Sanitary Sewer Systems

1607-K1 Septic Tank and Associated Drain Field 1607-K1/124-K-1

1607-K2 Septic Tank and Associated Drain Field 1607-K2/124-KE-1

1607-K3 Septic Tank and Associated Drain Field (Inactive) 1607-K3/124-KW-2

1607-K4 Septic Tank and Associated Drain Field (Inactive) 1607-K4/124-K-2

1607-K5 Septic Tank and Associated Drain Field 1607-K5/124-KE-2

1607-K6 Septic Tank and Associated Drain Field 1607-K6/124-KW-1

Administrative/Mobile Offices

M0048 Mobile Office NA

M0054 Mobile Office NA

M0060 Mobile Office NA

M0101 Mobile Office NA

MO102 Mobile Office NA

M0214 Mobile Office NA

M0236 Mobile Office NA

M0237 Mobile Office NA

M0293 Mobile Office NA

M0323 Mobile Office NA

M0382 Mobile Office NA

M0401 Mobile Office NA

M0402 Mobile Office NA

M0420 Mobile Office NA

M0442 Mobile Office NA

M0474 Mobile Office NA

M0495 Mobile Office NA

MO500 Mobile Office NA

M0506 Mobile Office NA

M0507 Mobile Office NA

M0907 Mobile Office NA

M0917 Mobile Office NA

M0928 Mobile Office NA

M0955 Mobile Office NA

M0969 Mobile Office NA
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APPENDIX B

DEACTIVATION/DECONTAMINATION AND
DECOMMISSIONING COSTS

B.1 INTRODUCTION

Current-year cost estimates for deactivation and for decontamination and decommissioning
(D&D) were developed for the 27 inactive 100-K Area ancillary facilities included in this
engineering evaluation/cost analysis. Deactivation costs include labor, materials, supplies,
equipment, subcontractor services, waste disposal costs, overhead, and contingency for each
facility. Contingency costs were calculated at 10% and were included in the total costs to
address any unforeseen field conditions, delays, and/or uncertainties with the defined work
scope. The required deactivation activities and associated costs were estimated by the project
engineer for each facility where deactivation had not been completed.

Current-year estimates for D&D include costs for equipment, materials, other direct costs or
subcontractor services (including all labor, supplies, equipment, overhead, profit, and bonds),
and contingency. Contingency costs were calculated at 10% and were included in the total costs
to address any unforeseen field conditions, delays, and/or uncertainties with the defined work
scope. The D&D costs were estimated using cost-estimating computer models based on the
Micro Computer-Aided Cost Engineering System.

Cost information for deactivation and D&D is presented in Tables B-I and B-2, respectively.
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Table B-1. Deactivation Cost Breakdown. (2 Pages)

Labor Hours Project Team Burdened Cost

Direct
Buildg Manual Total Manual MaterialSubcontracts Waste Distrib G&A Contingency Total

manual manual and Services (18.68%) (4.98%) (10.0 %)

110-KW 24 60 84 $4,126 $1,268 $2,000 NA NA $1,381 $437 $921 $10,134

115-KW 120 640 760 $44,012 $6,341 $10,000 NA $20,000 $15,010 $4,749 $10,011 $110,124

117-KW 24 80 104 $5,502 $1,268 $500 NA NA $1,358 $430 $906 $9,963

118-KW-2 8 16 24 $1,100 $423 NA NA NA $285 $90 $190 $2,087

119-KW 10 24 34 $1,650 $528 NA NA NA $407 $129 $271 $2,986

166-KW 80 1,200 1,280 $82,523 $4,227 $10,000 $10,000 $40,000 $27,413 $8,673 $18,284 $201,121

183-KW 10 40 50 $2,751 $528 NA NA NA 613 $194 $409 $4,494

183.1-KW 60 1,000 1,060 $68,769 $3,170 $10,000 NA $20,000 $19,042 $6,025 $12,701 $139,708

183.7-KW 10 20 30 $1,375 $528 NA NA NA $356 $113 $237 $2,609

190--KW 120 1,200 1,320 $82,523 $6,341 $10,000 NA $40,000 $25,940 $8,207 $17,301 $190,312

110-KE 24 80 104 $5,502 $1,268 $2,000 NA NA $1,638 $518 $1,093 $12,019

115-KE 120 640 760 $44,012 $6,341 $10,000 NA $20,000 $15,010 $4,749 $10,011 $110,124

117-KE 24 80 104 $5,502 $1,268 $500 NA NA $1,358 $430 $906 $9,963

118-KE-2 8 16 24 $1,100 $423 NA NA NA $285 $90 $190 $2,087

166-KE 80 1,200 1,280 $82,523 $4,227 $10,000 $10,000 $40,000 $27,413 $8,673 $18,284 $201,121

182-K 40 480 520 $33,009 $2,114 $5,000 NA $30,000 $13,099 $4,144 $8,737 $96,103

1614-KE 10 40 50 $2,751 $528 NA NA NA $613 $194 $409 $4,494

1701-K 10 40 50 $2,751 $528 NA NA NA $613 $194 $409 $4,494
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Table B-1. Deactivation Cost Breakdown. (2 Pages)

Labor Hours Project Team Burdened Cost

Building Non- Manual Total Non- Subcontracts Direct G&A Contingency
Manual Totall Manual Material an evcs Waste Distrib (98) 10%) Total

manual manual and Services (18.68%) (4.98%) (10.0 %)

1720-K 40 640 680 $44,012 $2,114 $2,000 NA $5,000 $9,924 $3,140 $6,619 $72,809

1909-K 10 40 50 $2,751 $528 NA NA NA $613 $194 $409 $4,494
(2 pits)

Total 832 7,536 8,368 $518,246 $43,963 $72,000 $20,000 $215,000 $162,368 $51,373 $108,295. $1,191,245

NOTE: All costs are in 2004 dollars
G&A = general and administrative
NA = not applicable



Table B-2. Decontamination and Decommissioning Cost Breakdown. (2 Pages)

Costs

Building Other Direct Direct Distribs G&A Contingency
Equipment Materials Labor Costs (18.68%) (4.98%) (10.00%) Total

110-KW $4,609 $2,532 $121,684 $23,097 $28,379 $8,979 $18,928 $208,208

115-KW $111,217 $66,819 $1,179,655 $295,111 $308,743 $97,685 $205,923 $2,265,153

116-KW NA $31,000 $144,000 $140,000 NA NA $31,500 $346,500

117-KW $34,422 $35,553 $488,245 $177,243 $137,385 $43,468 $91,632 $1,007,948

118-KW-2 $5,966 $4,920 $153,593 $62,319 $42,366 $13,404 $28,257 $310,825

119-KW $5,573 $4,164 $150,566 $60,609 $41,266 $13,056 $27,524 $302,758

166-KW $42,759 $19,966 $789,109 $103,795 $178,512 $56,480 $119,062 $1,309,683

183-KW $14,437 $8,468 $247,950 $90,902 $67,576 $21,381 $45,071 $495,785

183.1-KW $58,130 $30,677 $841,484 $122,617 $196,683 $62,230 $131,182 $1,443,003

183.2-KW $644,381 $30,806 $969,675 $415,129 $384,806 $121,751 $256,655 $2,823,203

183.3-KW $623,683 $21,658 $917,668 $268,922 $342,204 $108,272 $228,241 $2,510,648

183.4-KW $367,986 $22,950 $566,829 $275,196 $230,317 $72,871 $153,615 $1,689,764

183.5-KW $7,252 $7,638 $140,022 $25,238 $33,652 $10,647 $22,445 $246,894

183.6-KW $7,252 $7,638 $140,022 $25,238 $33,652 $10,647 $22,445 $246,894

The 183.7-KW facility is an integral part of the 183.2-KW, 183.3-KW, and 183.4-KW facilities and is included in those cost NA183.7-KW estimates.

190-KW $170,046 $175,604 $1,451,002 $194,006 $371,855 $117,653 $248,017 $2,728,183

110-KE $4,609 $2,532 $121,684 $23,097 $28,379 $8,979 $18,927.96 $208,208

115-KE $89,356 $56,429 $1,088,910 $254,410 $278,165 $88,010 $185,528.04 $2,040,808

116-KE NA $31,000 $144,000 $140,000 NA NA $31,500.00 $346,500

117-KE $34,422 $35,553 $488,245 $177,243 $137,385 $43,468 $91,631.63 $1,007,948

118-KE-2 $5,966 $4,920 $153,593 $62,319 $42,366 $13,404 $28,256.77 $310,825
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Table B-2. Decontamination and Decommissioning Cost Breakdown. (2 Pages)

Costs
Building Equipment Materials Labor Other Direct Direct Distribs G&A Contingency Total

Costs (18.68%) (4.98%) (10.00%)

166-KE $42,759 $19,966 $789,109 $103,795 $178,512 $56,480 $119,062 $1,309,683

182-K $17,575 $12,563 $264,535 $92,603 $72,343 $22,889 $48,251 $530,759

1614-KE $4,541 $2,338 $121,116 $23,079 $28,221 $8,929 $18,822 $207,046

1701-K The 1701-K facility is an integral part of the 1720-K facility and is included in that cost estimate. NA

1720-K $18,664 $18,898 $710,415 $94,504 $157,375 $49,793 $104,965 $1,154,614

1909-K (2 pits) $19,711 $35,889 $754,898 $253,846 $198,819 $62,906 $132,607 $1,458,676

Total $2,335,316 $690,481 $12,938,009 $3,504,318 $3,518,961 $1,113,382 $2,410,048 $26,510,515

NOTE: All costs are in 2004 dollars.
G&A = general and administrative
NA = not applicable
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ACRONYMS

asbestos-containing material
applicable or relevant and appropriate requirement
Comprehensive Environmental Response, Compensation, and Liability Act
of 1980
Code of Federal Regulations
decontamination and decommissioning
U.S. Department of Energy
Washington State Department of Ecology
engineering evaluation/cost analysis
U.S. Environmental Protection Agency
Environmental Restoration Disposal Facility
land disposal restriction
polychlorinated biphenyl
Resource Conservation and Recovery Act of 1976
surveillance and maintenance
to be considered
Toxic Substances Control Act of 1976
Washington Administrative Code
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ARAR
CERCLA

CFR
D&D
DOE
Ecology
EE/CA
EPA
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WAC
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APPENDIX C

APPLICABLE OR RELEVANT AND
APPROPRIATE REQUIREMENTS

C.1 INTRODUCTION

40 Code ofFederal Regulations (CFR) 300.415() requires that applicable or relevant and
appropriate requirements (ARARs) be met (or waived) during the course of removal actions.
When requirements are identified, a determination must be made as to whether those
requirements are applicable or relevant and appropriate. A requirement is applicable if the
specific terms (or jurisdictional prerequisites) of the law or regulations directly address the
circumstances at a site. If not applicable, a requirement may nevertheless be relevant and
appropriate if (1) circumstances at the site are sufficiently similar to the problems or situations
regulated by the requirement; and (2) the use of the requirement is well suited to the site.

To-be-considered (TBC) information is nonpromulgated advisories or guidance issued by federal
or state governments that is not legally binding and does not have the status of potential ARARs.
The TBCs complement ARARs in determining what is protective at a site or how certain actions
should be implemented.

A preliminary assessment has identified the following key ARARs for the alternatives being
considered in this document:

* Waste management standards
* Standards controlling releases to the environment
* Environment and health radiological standards
* Cultural, historical, and ecological protection standards.

Other standards that are not environmental standards (and thus not ARARs) but which must be
met during implementation of the removal action, or that should be considered, include various
U.S. Department of Energy (DOE), federal, and state worker safety standards. Final ARARs and
TBCs, which must be complied with during implementation of the selected removal action, will
be documented in the Comprehensive Environmental Response, Compensation, and Liability Act
of 1980 (CERCLA) action memorandum.

C.2 COMPLIANCE WITH ARARS

A discussion of how the deactivation/decontamination and decommissioning (D&D) and
surveillance and maintenance (S&M) removal action alternatives would comply with the listed
preliminary ARARs is provided in the following sections. Where pertinent to the discussion of
compliance, TBC items have also been included. The no action alternative is excluded from the
discussion because it fails to meet the threshold criterion for overall protection of human health

Engineering Evaluation/Cost Analysisfor the 100-K Area Ancillaty Facilities
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and the environment, as previously documented in Section 4.0 of this engineering evaluation/cost
analysis (EE/CA).

C.2.1 Waste Management Standards

Applicable waste management standards are identified for hazardous/dangerous waste,
polychlorinated biphenyl (PCB) waste, radioactive waste, and asbestos in the following
subsections.

C.2.1.1 Hazardous/Dangerous Waste. Subtitle C of the Resource Conservation and Recovery
Act of 1976 (RCRA) governs the identification, treatment, storage, transportation, and disposal of
hazardous waste. The State of Washington has been authorized to enforce most of the Subtitle C
provisions. State dangerous waste management regulations promulgated pursuant to this
delegated authority and the "Washington Hazardous Waste Management Act of 1976" (Revised
Code of Washington Chapter 70.105) are codified in accordance with Washington Administrative
Code (WAC) 173-303 and would be applicable to any dangerous wastes (under the state
authority, the term "dangerous waste" is used instead of the term "hazardous waste") that may be
generated under this removal action. The regulations require identifying and appropriately
managing dangerous wastes and dangerous components of mixed wastes, as well as identifying
associated treatment and disposal standards. Land disposal restrictions (LDRs) established under
RCRA (40 CFR 268) prohibit disposal of restricted wastes unless specific concentration- or
technology-based treatment standards have been met. The LDRs would be applicable to the
treatment and disposal of dangerous or mixed wastes that may be generated during the removal
action.

Dangerous and mixed wastes would likely be generated under both alternatives. At this time, it
is expected that these wastes would be primarily characteristic dangerous wastes
(e.g., lead-contaminated materials). Some listed dangerous wastes (e.g., organic solvents) may
also be generated. Both characteristic and listed dangerous or mixed wastes would be designated
and managed in accordance with WAC 173-303. The LDRs would be applicable to the
treatment and disposal of dangerous or mixed wastes that may be generated during the removal
action. Any wastes determined to be dangerous or mixed waste would be treated, as appropriate,
to meet the standards of 40 CFR 268 before disposal. For example, lead-contaminated waste
could be encapsulated.

After treatment, as appropriate, dangerous and mixed waste that meets acceptance criteria would
be disposed at the Environmental Restoration Disposal Facility (ERDF), which is authorized to
receive such waste. Any waste that does not meet the Environmental Restoration Disposal
Facility Waste Acceptance Criteria (BHI 2002) would be staged within the 100-K Area
perimeter fence or sent to an onsite dangerous waste storage area meeting the substantive
requirements of WAC 173-303 and subsequently disposed at an approved dangerous waste
disposal facility. Offsite disposal would require an offsite acceptability determination from the
U.S. Environmental Protection Agency (EPA) in accordance with 40 CFR 300.440, with
notification to the state in which the offsite facility is located.

Engineering Evaluation/Cost Analysis for the J00-KArea Ancillary Facilities
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C.2.1.2 Polychlorinated Biphenyl Waste. The Toxic Substances Control Act of 1976 (TSCA)
(as implemented by 40 CFR 761) regulates the management and disposal of PCBs and PCB
waste. PCB-contaminated waste would likely be generated under both alternatives and would be
managed in accordance with 40 CFR 761 requirements for PCB remediation waste. The ERDF
is authorized to accept nonliquid PCB wastes for disposal. All PCB waste that meets. acceptance
criteria would be disposed at the ERDF. Any PCB waste that does not meet ERDF waste
acceptance criteria (BHI 2002) would be staged within the 100-K Area perimeter fence or sent to
an onsite PCB storage area meeting the substantive requirements of TSCA and subsequently
transported offsite to an approved TSCA waste disposal facility. Offsite disposal would require
an offsite acceptability determination from EPA in accordance with 40 CFR 300.440, with
notification to the state in which the offsite facility is located.

C.2.1.3 Radioactive Waste. Radioactive wastes are governed under the authority of the Atomic
Energy Act of 1954. The U.S. Nuclear Regulatory Commission performance objectives for land
disposal of low-level radioactive waste are provided in "Licensing Requirements for Land
Disposal of Radioactive Waste" (10 CFR 61, Subpart C). Although not applicable to DOE
facilities, these standards are relevant and appropriate to any disposal facility that would accept
radioactive or mixed waste generated under this removal action. Low-level radioactive waste
would be generated under both alternatives being considered for this removal action. Provided
that this waste meets the acceptance criteria, it would be disposed at the ERDF, which is
authorized to receive low-level waste resulting from CERCLA activities.

C.2.1.4 Asbestos. The removal of asbestos and asbestos-containing material (ACM) is
regulated under the Clean Air Act of 1955 (as implemented by 40 CFR 61, Subpart M). These
regulations provide standards to ensure that emissions from asbestos are minimized during
collection, processing, packaging, and transportation. Handling of asbestos and/or ACM would
be required for either of the removal action alternatives. Asbestos and/or ACM would be
removed and disposed at the ERDF in accordance with the cited regulations, including
appropriate packaging.

C.2.2 Transportation

The Hazardous Materials Transportation Act of1974 (as implemented by 49 CFR 100
through 49 CFR 179) governs the transportation of potentially hazardous materials, including
samples and waste, on public roads. This regulation is applicable to any wastes or contaminated
samples that would be shipped off the Hanford Site. Either alternative could require both onsite
and offsite transportation of contaminated waste and potentially contaminated samples.
Compliance with this ARAR for onsite transportation of potentially hazardous materials would
be met through implementation of DOE orders and federal procedures (e.g., DOE 0 460.lA,
Packaging and Transportation Safety, and EPA's Revised Procedures for Planning and
Implementing Off-Site Response Actions [EPA 1987]).
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C.2.3 Disposal

The disposal requirements for ERDF and other disposal facilities are presented in the following
subsections.

C.2.3.1 ERDF. Because both alternatives would include disposal of waste at ERDF, the ERDF
waste acceptance criteria (BHI 2002) must be met. The ERDF waste acceptance criteria (which
are a TBC item) define radiological, chemical, and physical characteristic criteria for disposal of
waste at the facility.

C.2.3.2 Other Disposal Facilities. Waste generated during the implementation of either
alternative that could not meet or be treated to meet, the ERDF waste acceptance criteria would
be stored or disposed at an alternate Ecology- and EPA-approved facility. Any waste disposal
occurring off the Hanford Site would require an offsite acceptability determination by the EPA in
accordance with 40 CFR 300.440, with notification to the state in which the offsite facility is
located.

C.2.4 Standards Controlling Releases to the Environment

The proposed removal action alternatives have the potential to generate airborne emissions of
pollutants. The federal Clean Air Act and the "Washington Clean Air Act" (Revised Code of
Washington Chapter 70.94) regulate both criteria/toxic and radioactive airborne emissions.

Under implementing regulations found in 40 CFR 61.92, radionuclide airborne emissions from
all combined operations on the Hanford Site may not exceed 10 mrem/yr effective dose
equivalent to the hypothetical maximally exposed individual at the nearest unrestricted area
where any member of the public may be. WAC 173-480-070 requires verification of compliance
with this standard. Radioactive air emissions are to be controlled through the use of best
available radionuclide control technology (WAC 246-247-040[3]) or as low as reasonably
achievable control technology (WAC 246-247-040[4]). Emissions of radionuclides are to be
measured (40 CFR 61.93 and WAC 246-247-075). Measurement techniques may include, but
are not limited to, sampling, calculation, smears, or other reasonable method for identifying
emissions as determined by the lead agency. Both alternatives are expected to comply with these
standards.

WAC 173-400 and WAC 173-460 establish requirements for emissions of criteria/toxic air
pollutants. The primary source of emissions would be fugitive particulate matter.
WAC 173-400-040 identifies general standards for control of fugitive emissions resulting from
materials handling, construction, demolition, or other operations. Particulate emissions would
be controlled through standard industrial practices (reasonable available control technology),
including, but not limited to, application of water spray, fixatives, and/or temporary confinement
enclosures/glovebag containments. Both alternatives are expected to comply with these
standards.
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WAC 173-460 maybe relevant and appropriate to removal actions that require the use of a
treatment technology that emits toxic air pollutants. Treatment of some waste may be required to
meet the ERDF waste acceptance criteria prior to disposal for two of the alternatives. In most
cases, the type of treatment anticipated would consist of solidification/stabilization techniques
such as macroencapsulation or grouting, and WAC 173-460 would not be considered an ARAR.
If more aggressive treatment is required that would result in the emission of toxic air pollutants,
the substantive requirements of WAC 173-460-030, WAC 173-460-060, and WAC 173-460-070
would be evaluated to determine if they contain relevant and appropriate requirements.

In addition to the ARARs, DOE Order 5400.5 represents a TBC that establishes radiation
exposure limits for releases to the public of no greater than 100 mrem/yr effective dose
equivalent.

C.2.5 Safety and Health Requirements

Safety and health requirements are not potential ARARs under CERCLA but are included in the
discussion for the sake of completeness. The DOE radiation protection standards, limits, and
program requirements for protecting workers from ionizing radiation are specified in
"Occupational Radiation Protection" (10 CFR 835). The rule also requires that measures be
taken to maintain radiation exposures as low as reasonably achievable. In addition, the DOE
must meet Occupational Safety and Health Administration requirements for worker protection
(e.g., 29 CFR 1910 and 29 CFR 1926), national consensus standards, and DOE orders. Exposure
limits, personnel protection requirements, and decontamination methods for hazardous chemicals
are established by 29 CFR 1910. Identification and mitigation of physical hazards posed by a
facility including (but not limited to) confined spaces, falling hazards, fire, and electrical shock
are also required. 29 CFR 1926 provides requirements for worker safety during construction
activities. The applicable DOE orders require analysis of hazards posed by work activities and
identification of controls necessary to work safely.

Under either alternative, radiological and physical hazards would be identified and analyzed
prior to the start of field activities, and appropriate measures for mitigation would be addressed
in a task-specific health and safety plan. A combination of personal protective equipment,
personnel training, and administrative controls (e.g., limiting time in, and distance from,
radiation zones) would be used to ensure that the requirements for worker protection are met.
Individual monitoring would be performed, as necessary, to verify compliance with the
requirements.

C.2.6 Cultural, Historical, and Ecological Resource Protection Requirements

Requirements associated with archeological remains, human remains, historical artifacts,
endangered species, and migratory birds are presented in the following subsections.

C.2.6.1 Archeological Materials. The Archeological and Historic Preservation Act of 1974
provides for the preservation of historical and archeological data (including artifacts) that might
be irreparably lost or destroyed as the result of a proposed action. Most of the facilities included
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in the scope of this EE/CA are located within the 100-K Area perimeter road, an area that is
highly disturbed from past operations. The likelihood of encountering archaeological materials
within the footprint of these facilities would be low for either alternative. The likelihood would
be greater at facilities located outside the perimeter road (e.g., pumping plants or outfalls) and at
borrow sites from which backfill material might be obtained under the deactivation/D&D
alternative. Awareness training would be provided to site workers to address this possibility.
If archeological materials were discovered, a mitigation plan would be developed in consultation
with the appropriate authorities.

C.2.6.2 Human Remains. The "Native American Graves Protection and Repatriation Act
Regulations" (43 CFR 10) requires agencies to consult and notify culturally affiliated tribes
when Native American human remains are inadvertently discovered during project activities.
It is unlikely that work proposed in this EE/CA would inadvertently uncover human remains.
If human remains were encountered, the procedures documented in the Hanford Cultural
Resources Management Plan (DOE-RL 2003) would be followed.

C.2.6.3 Historical Artifacts. The "Protection of Historic Properties" (36 CFR 800) requires
federal agencies to evaluate historic properties for National Register of Historic Places (NPS
1988) eligibility and to mitigate adverse effects of federal activities on any site eligible for listing
in the Register. A programmatic agreement that was prepared by DOE specifies how activities at
the Hanford Site will comply with the requirements to identify, evaluate, and treat buildings and
historic archaeological remains from the Hanford era (DOE-RL 1996). The accompanying
treatment plan directs the process for evaluating properties on the Hanford Site and identifies
those facilities, including facilities in the 100-K Area, that are contributing facilities
recommended for individual documentation (DOE-RL 1998). Appropriate documentation has
been completed for the contributing facilities in the 100-K Area. Interior assessments of the
100-K facilities have been conducted to identify and tag artifacts that may have interpretive or
educational value. Tagged items would be removed from facilities and transferred to safe
storage before any activity that would disrupt such items.

C.2.6.4 Endangered Species and Migratory Birds. The Endangered Species Act of 1973
(as implemented by 50 CFR 402 and WAC 232-012-297) requires the conservation of critical
habitat on which endangered or threatened species depend, and prohibits activities that threaten
the continued existence of listed species or destruction of critical habitat. The Migratory Bird
Treaty Act of 1918 makes it illegal to remove, capture, or kill any migratory bird or any part of
nests or the eggs of any such birds. Although threatened and endangered species are known to
be present in the 100 Area, no adverse impacts on protected species or critical habitat resulting
from implementation of either alternative would be anticipated because the removal action would
be limited to areas highly disturbed from past operations. Potential impacts to biological
resources would be of greater concern at borrow sites because they are located in otherwise
undisturbed areas. Activity-specific ecological reviews would be conducted to identify
potentially adverse impacts before beginning field work.

C.2.6.5 Floodplains and Wetlands. The "Compliance with Floodplain/Wetlands
Environmental Review Requirements" (10 CFR 1022) mandates that actions performed within a

Engineering Evaluation/Cost Analysis for the 100-K Area AncillaryFacilities
September 2004 C-6



Appendix C - Applicable or Relevant and DOE/RL-2004-43
Appropriate Requirements Rev. 0

floodplain be conducted in a manner that avoids adverse effects, minimizes potential harm, and
restores and preserves natural and beneficial uses. Some of the facilities in the 100-K Area are
located within the Columbia River floodplain and must be managed in accordance with these
requirements. However, impacts are expected to be minimal because this removal action focuses
on above-ground structures.
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